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Invitation for Bids 

 

IFB 20L-0020 

Leahi Hospital – Young Building 2nd, 3rd, 4th, and 5th Floor Residence’s Bathroom  

Waterproofing and Tile Replacement 

 
The Hawaii Health Systems Corporation (HHSC) Oahu Region is requesting bids from qualified companies for the 
replacement and waterproofing of the bathroom flooring of the Young Building at Leahi Hospital located at 3675 Kilauea 
Ave., Honolulu, HI 96816. 
 
The IFB may be obtained electronically from the following website:   
http://leahi.hhsc.org/procurement/notices/ 
  
A site visit is scheduled for March 3, 2020 at 10:30 a.m.  All interested companies shall meet in the lobby area.  The 
deadline for submission of written/emailed questions pertaining to the IFB is March 18, 2020.  
 
All bids must be received and time stamped by HHSC by April 1, 2020, 2:00 p.m. Hawaii Standard Time.  Bids shall be 
submitted to the Purchasing Office, located on the basement floor of Maluhia, at 1027 Hala Dr., Honolulu, Hawaii  
96817.   

 
Addenda to the IFB will be posted on the website listed above.   
 
For any inquiries, please contact Scott Kawai, Oahu Region Senior Contracts Manager, at (808) 832-3025 or by email at 
skawai@hhsc.org. 
 
Purchasing Office 
Maluhia 
1027 Hala Dr. 
Honolulu, Hawaii  96817 
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SECTION 1 

ADMINISTRATION 

 
1.0 INTRODUCTION 

 

This Invitation for Bid (hereinafter “IFB”) is issued by the Hawaii Health Systems Corporation (hereinafter “HHSC”), a 
public body corporate and politic and an instrumentality and agency of the State of Hawaii.  All procedures and processes 
will be in accordance with HHSC Oahu Region policy and procedures.  
 
In order for HHSC to accept Bidder’s response in a timely manner, please thoroughly read this IFB and follow instructions 
as presented. 
 

1.1 IFB TIMETABLE AS FOLLOWS 

 

The timetable as presented represents HHSC’s best estimated schedule.   If an activity of the timetable, such as “Closing 
Date for Receipt of Bids” is delayed, the rest of the timetable dates may be modified.  BIDDER will be advised, by addendum 
to the IFB, of any such modifications to the timetable.  Contract start date will be subject to the issuance of a Notice to 
Proceed. 
 

ACTIVITY SCHEDULED DATES  

1. IFB Public Announcement February 21, 2020 

2. Pre-Bid Orientation Leahi Hospital lobby area 10:30 a.m.  March 3, 2020 

3. Closing Date for Receipt of Questions March 18, 2020 

4. Closing Date for Receipt of Bids 2:00 p.m. at Maluhia April 1, 2020 

5. Contractor Selection/Award Notification (on/about) April 2, 2020 

6. Contract Start Date (on/about) May 4, 2020 

 

1.2 AUTHORITY 

 

This IFB is issued following the provisions of Chapter 323F, Hawaii Revised Statutes (HRS), and its administrative rules.  
All BIDDERS are charged with presumptive knowledge of all requirements of the cited authorities.  Submission of a valid 
executed bid by any BIDDER shall constitute admission of such knowledge on the part of such BIDDER. 
 
1.2.1 IFB ORGANIZATION 

 

This IFB is organized into four sections: 
 

 SECTION 1: ADMINISTRATIVE  

Provides information regarding administrative requirements. 
 
 SECTION 2: SCOPE OF SERVICES 

Provides a detailed description of goods and/or services to be provided and delineates HHSC and 
CONTRACTOR responsibilities. 

  

 SECTION 3: BID FORMS AND GENERAL CONDITIONS 

Describes the required format and content for submission of the bid.   
 
 SECTION 4: BID EVALUATION AND AWARD 

Describes how bids will be evaluation and procedures for selection and award of contract.   
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1.3 HEAD OF PURCHASING AGENCY (HOPA) 

 

The HOPA for HHSC, or designee, is authorized to execute any and all Agreements (Contracts), resulting from this IFB.   
 
The HOPA for this IFB is: 
 

 Derek Akiyoshi 
 Regional Chief Executive Officer 
 Hawaii Health Systems Corporation 
 
1.4 DESIGNATED OFFICIALS 

 

The officials identified in the following paragraphs have been designated by the HOPA as HHSC’s procurement officials 
responsible for execution of this IFB, award of Agreement and coordination of CONTRACTOR’s satisfactory completion 
of contract requirements.  
 

1.4.1 ISSUING OFFICER 

 

The Issuing Officer is responsible for administrating/facilitating all requirements of the IFB solicitation process and is the 
sole point of contact for BIDDER from date of public announcement of the IFB until the selection of the successful 
BIDDER. The Issuing Officer will also be responsible for contractual actions throughout the term of the contract.  For 
purposes of this IFB, the designated Issuing Officer is: 
 
 Scott Kawai, Oahu Region Senior Contracts Manager 
 Maluhia, Purchasing Office 

1027 Hala Drive 
 Honolulu, Hawaii  96817 
 e-mail:  skawai@hhsc.org 
 phone:  (808) 832-3025 
  
 

1.5.1 CHARTER 

 

HHSC is a public body corporate and politic and an instrumentality and agency of the State of Hawaii.  HHSC is 
administratively attached to the Department of Health, State of Hawaii and was created by the legislature with passage of 
Act 262, Session Laws of the State of Hawaii 1996.   Act 262 affirms the State’s commitment to provide quality health care 
for the people in the State of Hawaii, including those served by small rural facilities. 
 
1.5.2 STRUCTURE AND SERVICES 

 

HHSC is organized into four operational regions and provides a broad range of healthcare services including acute, long 
term, rural and ambulatory health care services.  As the fourth largest public health system in the country, HHSC is the 
largest provider of healthcare in the Islands, other than on Oahu.  This solicitation is for Maluhia on the island of Oahu.   
 
1.5.3 MISSION 

 

The mission of HHSC is to provide and enhance accessible, comprehensive health care services that are quality-driven, 
customer-focused and cost-effective.   
 

 

1.6 FACILITY INFORMATION 

 

Detailed information pertaining to HHSC facilities is located at http://www.hhsc.org. 
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1.7 SUBMISSION OF QUESTIONS    

    
Questions must be submitted in writing via electronic mail, facsimile or post mail to the Issuing Officer no later than the 
“Closing Date for Receipt of Questions”, identified in paragraph 1.1 in order to generate an official answer.  All written 
questions will receive an official written response from HHSC and become addenda to the IFB.   
 

IMPORTANT  

BIDDER may request changes and/or propose alternate language to the attached HHSC General and Special 

Terms and Conditions during this phase only.  All requests will be presented to the HHSC Legal Department for 

review.  No requests to change the HHSC General or Special Terms and Conditions will be entertained after the 

bids have been submitted or during the contracting process.  All written questions and/or approved changes will 

receive an official written response from HHSC and shall be recorded as addenda to the IFB. 

 

HHSC reserves the right to reject or deny any request(s) made by BIDDER. 
 
Responses by HHSC shall be due to the BIDDER prior to notice of award.   
 
Impromptu, un-written questions are permitted and verbal answers will be provided during pre-bid conferences and other 
occasions, but are only intended as general direction and will not represent the official HHSC position.  The only official 
position of HHSC is that which is stated in writing and issued in the IFB as addenda thereto.  
 
No other means of communication, whether oral or written, shall be construed as a formal or official response/statement 
and may not be relied upon. 
 

SEND QUESTIONS TO: 

 
Scott Kawai, Issuing Officer 

e-mail:  skawai@hhsc.org 
 
 
1.8 SOLICITATION REVIEW 

 

BIDDER should carefully review this solicitation for defects and questionable or objectionable matter.  Comments 
concerning defects and questionable or objectionable matter, excluding requests to revise the General or Special 

Conditions, must be made in writing and should be received by the Issuing Officer, Scott Kawai, no later than the “Closing 
Date for Receipt of Bids” as identified in Section 1.1.  This will allow issuance of any necessary amendments to the IFB.  
It will also assist in preventing the opening of bids upon which award may not be made due to a defective solicitation 
package. 
 

1.9 IFB AMENDMENTS 

 

HHSC reserves the right to amend the IFB any time prior to the deadline date of the IFB.  IFB Amendments will be in the 
form of addenda.  
 

1.10 CANCELLATION OF IFB 

 

The IFB may be canceled when it is determined to be in the best interests of HHSC. 
 
 
 

1.11 PROTESTS 

 

Any protest shall be submitted in writing to the HOPA as noted below. 
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A protest based upon the content of the solicitation shall be submitted in writing within five (5) working days after the 
aggrieved individual/business knows or should have known of the facts giving rise thereto; provided further that the protest 
shall not be considered unless it is submitted in writing prior to and not later than the “Closing Date for Receipt of Bid” 
identified in section 1.1. 
 
A protest of an award or proposed award shall be submitted within five (5) working days after the posting of award of the 
contract.  The notice of award, if any, resulting from this solicitation shall be posted at the following website:  

http://leahi.hhsc.org/procurement/notices/ 
 
Any and all protests shall be submitted in writing to the HOPA, as follows: 
 
 Derek Akiyoshi 
 Hawaii Health Systems Corporation 
 Oahu Region  

3675 Kilauea Avenue 
 Honolulu, Hawaii 96816 
 
1.12 PERFORMANCE AND PAYMENT BOND 

 
Performance and payment bonds shall be required for contracts $25,000 and higher.  At the time of the execution 
of the contract, the successful Bidder shall file good and sufficient performance and payment bonds, each in an 
amount equal to one hundred percent (100%) of the amount of the contract price unless otherwise stated in the 
solicitation of bids.   

  
1.13 SPECIALTY CONTRACTOR’S LICENSE 
 
 A. Contractor shall be solely responsible to ensure that all specialty licenses required to perform the Work 

are covered by the Contractor and/or its subcontractor(s). 
 
1.14 WORKING HOURS 

 
A. Regular working hours for this project shall take place between the hours of 8:00 AM to 4:30 PM 

Monday through Friday, excluding State Holidays, unless otherwise noted or restricted.   
 
B. The Contractor may be given approval to work beyond the regular hours including Saturdays, Sundays, 

State Holidays, night work, or after hours under the provisions of the GENERAL CONDITIONS. 
 
1.15 SPECIAL PROCEDURES DURING BIDDING 
 

A. Bid documents will be available upon request from the office of the Chief Executive Officer, at Leahi 
Hospital, 3675 Kilauea Avenue, Honolulu, HI, 96816.   

 
B. All bids shall be submitted to the Issuing Officer. 
 
C. All questions regarding the IFB shall be submitted, in writing, to the Issuing Officer, who shall review the 

questions and issue any responses via Addendum.   Only information received by Addendum shall be 
binding.   

 
E. Any visitation to the site to examine the scope of work shall be requested through the HHSC 

Representative.  Disruption of facility operations shall not be permitted. 
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SECTION 2 

SCOPE OF SERVICES 
 

 

2.0 INTRODUCTION 

 

LEAHI HOSPITAL – YOUNG BUILDING 2nd, 3rd, 4th, and 5th FLOOR RESIDENCE’S BATHROOM 
WATERPROOFING AND TILE REPLACEMENT 
   
Work for this project shall include, but is not limited to, demolition and removal of existing tile flooring 
and a portion of adjoining wall tiles of the Young Building Residence’s Bathrooms, installing new 
waterproofing membrane and ceramic tiles, and miscellaneous work associated with the completion of the 
project. 
  

2.1 CONTRACT PERIOD 

 

The work shall be completed within 220 consecutive calendar days. 
 
2.2 SCOPE OF SERVICES   
 

A. The CONTRACTOR shall complete the work specified in the specifications and drawings in 

APPENDIX C. 

B. Qualifications.  The CONTRACTOR shall have: 
 

1. A current and valid license to perform the scope of work. 
2. Have been in business for the past three (3) consecutive years. 
3. A permanent, on-island office location in conducting business which is accessible to 

telephone calls.  An answering service is not acceptable. 
 

C. HOSPITAL shall provide: 
 

Technical Representatives who shall have the authority to oversee the successful completion of 
contract requirements, including monitoring, coordinating and assessing CONTRACTOR 
performance; placing requests for services; and, approving completed work/services with 
verification of same for CONTRACTOR’s invoices.  Technical Representatives will also serve 
as points of contact for “technical” matters throughout the term of the contract.   
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SECTION  3 

Bid Forms and General Conditions 

 

 
General Instructions for Completing Forms 

 
⋅ Bids shall be submitted in the prescribed format outlined in this IFB 

⋅ No supplemental literature, brochures or other unsolicited information should be included in the bid 

packet. 

⋅ A written response is required for each item unless indicated otherwise. 

 
3.0 Bid Form 

 
The bid form must be completed and submitted to HHSC by the required due date and time, and in the 
form prescribed by the HHSC.  Facsimile transmissions shall not be accepted. 
 
Interested bidders shall submit their bid under the interested bidder’s exact legal name that is registered 
with the Department of Commerce and Consumer Affairs and shall indicate this exact legal name in the 
appropriate space on page 1 of the bid form.  Failure to do so may delay proper execution of the 
Contract. 
 
Interested bidders shall certify its ability to provide services on May 4, 2020 or upon execution of the 
Contract agreement by both parties.  The Hospital reserves the right to apply liquidated damages for the 
delay in Contract execution on the part of the Contractor. 
 
The interested bidder’s authorized signature shall be an original signature in ink.  If the Bid Form on 
Appendix A is unsigned or the affixed signature is a facsimile or a photocopy, the bid shall be 
automatically rejected. 
 
The option to extend the Contract shall be at the sole discretion of the Hospital and determined to be in 
the best interests of the State.   
 

3.1 Bid Security 

 

All lump sum bids of $25,000 and higher, or lump sum base bids including alternates of $25,000 and 
higher, that are not accompanied by bid security are non –responsive.   

 
 a.  The bid security shall be in an amount equal to at least five percent (5%) of the lump sum bid 

or lump sum base bid including alternates or in an amount required by the terms of the federal funding, 
where applicable. 

 

3.2 General Conditions 

The State of Hawaii INTERIM GENERAL CONDITIONS, dated August 1999, and AMENDMENTS shall be 
read by the Contractor as they form a part of the Agreement to be entered into between the Contractor and 
HHSC. The Interim General Conditions are not physically included in these specifications, but are included by 
reference. Copies of the INTERIM GENERAL CONDITIONS may be obtained from the Division of Public 
works, Department of Accounting and General Services, State of Hawaii at the following website: 
http://hawaii.gov/pwd/construction_bids/Members/qc/gen_cond_constr  
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The General Conditions are hereby amended as follows: 

a. The following terms specified in Section 1 are hereby defined: 

i)  Bidder shall have the same definition as Contractor. 

ii)  Comptroller shall be the Chief Financial Officer at HHSC or his authorized representative. 

iii)  Department shall be HHSC or its designee. 

iv)  Engineer shall be the person so designated by HHSC. 

v)  State shall be HHSC or its designee. 

b. Section 1.20 and 1.25 replace "State of Hawaii" with "State". 

c. The last two sentences of the third paragraph of Section 2.1.1.2, in the Interim General Conditions is 
deleted and is replaced with the following: 

" If the notice is faxed, the time of receipt by the CEO's fax machine shall be official. The submittal 
of intention to bid via fax is acceptable only to this office." 

d. Section 2.1.2.1: second sentence is hereby deleted in its entirety. 

e. Last sentence of paragraph 2.1.2.3 of the Interim General Conditions is amended to read as follows: 

"Failure to submit either the required tax clearance certificate or Bid Form will be sufficient 
grounds for HHSC to refuse to receive or consider the prospective bidder's proposal." 

f. The addresses specified in Section 2.6.1 of the Interim General Conditions shall be changed to Leahi 
Hospital 3675 Kilauea Avenue Honolulu Hawaii  96816. 

g. Sections 2.10 through 2.11 are hereby deleted in their entirety. 

h. Paragraph 3.8.1 of the Interim General Conditions is amended to read as follows: 

“The contract shall be signed and forwarded to HHSC (Contracts Office), by the successful bidder all 
within three (3) days of receipt of the contract. The performance and payment bonds shall be 
received by HHSC (Contracts Office) within ten (10) calendar days after the bidders is awarded 
the contract. No proposal or contract shall be considered binding until the contract has been fully 
and properly executed by all parties thereto.” 

i. In paragraph 3.9.2 of the Interim General Conditions, “ten (10) calendar days after such award or 
within such further time as the Comptroller may allow” shall be replaced with, “the time allowed in the 
previous section.” 

j. Section 4.1: the words “accepted bid” is deleted from the first sentence. 

k. Section 4.9.3: the words “submission of bids” is replaced with the words “execution of this contract”.  

l. Section 5.5: the last sentence is hereby deleted in its entirety and 
replaced with the following: 
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“In the event of conflict among the Contract Documents, the order of precedence is listed in 
paragraph 5 of this contract and is further detailed in the following subparagraphs:” 

m. Sections 5.5.1 and 5.5.2 are hereby deleted in their entirety. 

n. Section 5.8.1: “twenty-four (24)” is hereby changed to “three (3)”. 

o. Section 5.11 is hereby deleted in its entirety. 

p. Section 5.12.4 is hereby deleted in its entirety. 

q. Section 7.3.7.4, subparagraphs a and b: Replace “If the project falls within the State University 
System, The University of Hawaii” with “HHSC.” 

r. Section 7.4.1 is hereby deleted in its entirety and replaced with the following: 

“The Contractor shall prepare, process, obtain, and pay for all permits necessary for the proper 
execution of the work.” 

s. Section 7.7.2 is  amended to read as follows: “The wage rate schedule is 
attached to this contract.” 

t. Sections 7.14.2, 7.19.2, and 7.19.4: delete “Departments and Agencies and their” and insert “directors” 
between “officers” and “representatives”. 

u. Section 7.14.4 is hereby added and reads as follows: 

“Contractor warrants that it and none of its employees, agents or subcontractors performing 
services or providing goods pursuant to this Agreement are excluded from participation in federal 
health care programs, as defined in the Social Security Act (section 1128 and 1128A), and other 
federal laws and regulations relating to health care. HHSC reserves the right to verify that the 
above warranty is true and to immediately cancel this Agreement in the event it is violated.” 

v. Section 7.15 delete “and its Departments and Agencies”. 

w. Section 7.21.8.6 — Delete the word “bad” before the words “weather day conditions.” 

x. Section 7.35.1: the last word “earlier” is changed to “later”. 

3. CORPORATE COMPLIANCE PROGRAM. A description of the Corporate Compliance Program of HHSC is 
posted on the HHSC Internet (www.hhsc.org). The CONTRACTOR, by signing this contract, acknowledges that 
it has read said description, and that the CONTRACTOR knows of the fact and substance of the Corporate 
Compliance Program, which governs operations at all facilities of the HHSC. The CONTRACTOR understands 
and agrees that employees, agents, and contractors performing any services at any of the HHSC facilities shall be 
fully subject to such Corporate Compliance Program, as may be amended from time to time, as well as all 
federal program requirements and applicable policies and procedures of HHSC and its facilities. The 
Corporate Compliance Program requires periodic training, including an orientation program, of all people who 
provide financial, business office, personnel, coding, medical records information systems and clinical services in 
the facility. The CONTRACTOR agrees to cause its employees, agents, and contractors who provide any 
services at any financial, business office, personnel, coding, medical records information systems and clinical 
services at any of the HHSC facilities to participate in the orientation and training programs. 
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4. CONFIDENTIAL INFORMATION. It is acknowledged and agreed that all of the trade secrets, business plans, 
marketing plans, know how, data, contracts, documents, scientific and medical concepts, billing records, 
personnel records, medical records of any kind, and referral resources for existing or future services, 
products, operations, management, business, pricing, financial status, valuations, business plans, goals, 
strategies, objectives and agreements of HHSC and any of its facilities, affiliates or subsidiaries, and all patient 
information, in any form, whether written, verbal, or electronic, are confidential (“Confidential Information”); 
provided, however, that Confidential Information, with the exception of patient information, shall not include 
information that is in the public domain. 

5. CONTRACTOR EXCLUSION FROM FEDERAL PROGRAMS. CONTRACTOR warrants that it and none of its 
employees, agents or subcontractors performing services or providing goods pursuant to this Agreement 
are excluded from participation in federal health care programs, as defined in the Social Security Act 
(section 1128 and 1128A), and other federal laws and regulations relating to health care. Leahi Hospital 
reserves the right to verify that the above warranty is true and to immediately cancel this Agreement in the 
event it is violated. 

6. CAMPAIGN CONTRIBUTIONS BY STATE AND COUNTY CONTRACTORS.  
CONTRACTORs are hereby notified of the applicability of Section 11-205.5, HRS, which states that campaign 
contributions are prohibited from specified State or county government contractors during the term of the contract 
if the contractors are paid with funds appropriated by a legislative body. For more information, please consult with 
the Campaign Spending Commission, or visit its website, www.hawaii.govicampaign. 

 
 

 
(END OF SECTION) 
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SECTION 4 

BID EVALUATION AND AWARD 
 

4.0 Bid Evaluation 

 

Each bid offer will be reviewed for exact conformity of the requirements in the IFB, known as a 
responsible bid.  Information provided in/with the bid offer will be used to determine whether the 
interested bidder has the technical and financial capacity to deliver the goods or services, known as a 
responsive bid. 

 
4.1 Method of Award 

 

A. The contract will be awarded to the lowest responsive and responsible Bidder whose bid 
(including any alternates which may be selected) meets the requirements and criteria set forth in 
the solicitation documents. 

 
B. In the event the total lump sum bid of all bidders exceeds the project control budget, HHSC 

reserves the right to make an award to the apparent Low Bidder if additional funds are available 
or by reducing the scope of work through negotiation. 

 
C. The option to extend the Contract will be at the sole discretion of the HHSC.  Nothing in this IFB 

shall be construed or interpreted to mean that the Hospital is obligated to exercise the 12-month 
option period.  The Contract may be extended, without the necessity of rebidding, at the same 
rates as proposed in the original bid, unless price adjustments are made and agreed upon by 
HHSC.   

 
4.2 Contract Execution 

 
Upon receipt of the Contract document, the CONTRACTOR shall have ten (10) business days to 
execute and return the Contract to the Issuing Officer.  Explicit execution instructions will accompany 
the Contract.  A copy of the fully executed Contract will be provided the CONTRACTOR within seven 
(7) business days of Contract execution.  
 
Award of Contract may be withdrawn if the CONTRACTOR is unable to meet Contract execution 
requirements. 
 
(END OF SECTION) 
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APPENDIX A 

 

SAMPLE 

BID TRANSMITTAL COVER LETTER 
 
  

Dear Mr. Kawai, 
 
(Name of Business)  proposes to provide any and all goods and services as set forth in the “Invitation for Bid” for 

Leahi Hospital – Young Building 2nd, 3rd, 4th, and 5th Floor Residence’s Bathroom Waterproofing and Tile Replacement 

IFB No. 20L-0020, for which fees/costs have been set.  The fees/costs offered herein shall apply from XXX, 2020 to 

XXX, 2022. 

 
It is understood and agreed that  (Name of Business)  have read HHSC’s Scope of Services described in the IFB and 

that this bid is made in accordance with the provisions of such Scope of Services.  By signing this bid,  (Name of 

Business)  guarantee and certify that all items included in this bid meet or exceed any and all such Scope of Services. 

 (Name of Business)  agree, if awarded the contract, to provide the goods and services set forth in the IFB; and 

comply with all terms and conditions indicated in the IFB; and at the fees/costs set forth in this bid.  The following 

individual(s) may be contacted regarding this bid:         

  

Other information: 

Address:  Federal Tax ID #:   

Phone No.:  Hawaii GET ID #:  

E-mail address:  

 
   (Name of Business)  is a:    Sole Proprietor          Partnership     Corporation        Joint  

Venture Other  (Specify)               

State of Incorporation is:    (Specify)     

Year of Business started:        

The exact legal name of the business under which the contract, if awarded, shall be executed is:    

     

(Authorized Bidder’s Signature, Printed Name/Title; Corporate Seal or Notarized)                  
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APPENDIX B 

 
IFB No. 20L-0020 

Leahi Hospital – Young Building 2nd, 3rd, 4th, and 5th Floor Residence’s Bathroom  

Waterproofing and Tile Replacement 

 

BID FORM 

 
 

After carefully examining the bid documents, drawings and specifications identified above, the Bidder proposes to furnish 
at its own expense all necessary labor, materials, tools and equipment to complete the work according to the true intent and 
meaning of the drawings and specifications, all for the Lump Sum Base Bid of:  

                                                                                                                                               
 
                                                                                     DOLLARS  ($                        ) 
 
(Schedule of Values must be submitted with the Bid). 
 
 
Respectfully Submitted: 
 
           
Signature / Printed Name  Date 
 
       
Title 
 
OTHER CONDITIONS 
 

1.   Bidder agrees to pay liquidated damages to the HHSC to be specified. 
 

2. By submitting this proposal, the Bidder is declaring that its firm has not been assisted or represented on 
this matter by an individual who has, in a County capacity, been involved in the subject matter of this 
contract in the past two years; 

 
3. Anti-collusion certification. In accordance with HAR 3-122-192, by submitting this proposal, the Bidder 

is declaring that the price submitted is independently arrived at without collusion. 
 

4. Certification for Safety and Health Program for bids in excess of $100,000.  In accordance with HRS 396-
18, the Bidder certifies that its organization will have a written safety and health plan for this project that 
will be available and implemented by the Notice to Proceed date of this project.  Details of the 
requirements of this plan may be obtained from the Department of Labor and Industrial Relations, 
Occupational Safety and Health Division (HIOSH); and 

 
5. Upon the acceptance of the proposal by the HHSC, the Bidder must enter into and execute a contract for 

the same and furnish a Performance and Payment bond, as required by law.  
 
RECEIPT OF ADDENDA 
Receipt of the following addenda issued by HHSC is acknowledged by the date (s) of receipt indicated below: 
 
Addendum No. 1                           Addendum No.  3                              
     Date 
Addendum No. 2                           Addendum No.  4     
                         
 It is understood that failure to receive any such addendum shall not relieve the Bidder from any obligation under this 
Proposal as submitted. 
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ALL JOINT CONTRACTORS OR SUBCONTRACTORS TO BE ENGAGED ON THIS PROJECT 
 
 The Bidder certifies that the following is a complete listing of all joint contractors or subcontractors covered 
under Chapter 444, Hawaii Revised Statutes, who will be engaged by the Bidder on this project to perform the nature and 
scope of work indicated and understands that failure to comply with this requirement may be just cause for rejection of the 
bid. 
 
 The Bidder further understands that only those joint contractors or subcontractors listed shall be allowed to 
perform work on this project and that all other work necessary shall be performed by the Bidder with his own employees. 
If no joint contractor or subcontractor is listed, it shall be construed that all of the work shall be performed by the Bidder 
with its own employees. 
 
 The Bidder must be sure that it has and that the subcontractor(s) listed in the proposal have all the necessary 
specialty licenses needed to perform the work for this project.  The Bidder shall be solely responsible for assuring that all 
the specialty licenses required to perform the work are covered in its bid.   
 
 The Bidder shall include the license number of the joint contractors or subcontractors listed below.  Failure to 
provide the correct names and license numbers as registered with the Contractor's Licensing Board may cause rejection of 
the bid submitted. 
 
Complete Firm Name 
Joint Contractor or  Nature and Scope  
Subcontractor for License of Work to be 
Lump Sum Base Bid Number Performed 
 
  
 
  
 
  
 
  
 
  
 
  
 
  
 
  
 
 
 
 
 
 
Enclosed herewith: 
  
 1. Surety Bond (*1) ) 
 2. Legal Tender (*2) ) 
 3. Cashier's Check (*3) ) 
 4. Certified Check (*3) )  
   (Cross Out Those Not Applicable) 
 
in the amount of:                                                                                                                                          
 
                                                                         DOLLARS ($                                        ). 
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as required by law. 
 
Respectfully submitted, 
 
      
____________________________________________ 
Name of Company, Joint Venture or Partnership 
   
___________________________________________ 
License 
 
 
By ______________________________                                                           
 Signature (*4) 
 
Title  ______________________ 
 
Date:  ______________________ 
  
 
(CORPORATE SEAL) 
(*5) 
 
NOTES: 
 
1. Surety bond underwritten by a company licensed to issue bonds in this State; 
 
2. Legal tender; or 
 
3. A cashier's or a certified check accepted by, and payable on demand to the HHSC by a bank, a savings institution, 

or credit union insured by the Federal Deposit Insurance Corporation. 
 

a. These instruments may be utilized only to a maximum of $100,000. 
 
b. If the required security or bond amount totals over $100,000, more than one instrument not exceeding 

$100,000 each and issued by different financial institutions shall be accepted. 
 
4. Please attach to this page evidence of the authority of this officer to submit bids on behalf of the Company, and 

also the names and residence addresses of all officers of the Company. 
 
5. Fill in all blank spaces with information asked for or bid may be invalidated.  PROPOSAL MUST BE INTACT.  

MISSING PAGES MAY INVALIDATE YOUR BID. 
 
END OF BID FORM 
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SECTION 00210 - INSTRUCTIONS TO BIDDERS 
 

Part 1 - GENERAL 
 

1.01 GENERAL 
 

A. Only Bidders with the required contractor’s license(s) are eligible to 
submit a Bid.   

 
B. Bidders (Contractors) shall be incorporated or organized under the laws 

of the State or be registered to do business in the State as a separate 
branch or division that is capable of fully performing under the contract.  
The following definitions are used in the solicitation documents. 

 
1. Hawaii Business §3-1222-112 HAR:  A bidder who is registered 

and incorporated or organized under the laws of the State is a 
“Hawaii Business” and eligible for an award. 

 
2. Compliant non-Hawaii Business §3-122-112 HAR:  A bidder not 

incorporated or organized under the laws of the State, but is 
registered to do business in the State and complies with or is 
exempt from the requirements of §3-122-112 HAR, is a 
“Compliant Non-Hawaii Business” and eligible for an award. 

 
3. Non-compliant Bidder:  If a bidder is a non-Hawaii business and is 

not registered with the DCCA Business Registration Division 
(BREG) or cannot comply with §3-122-112 HAR, then the bidder 
in non-compliant and is ineligible for an award. 

 
C. Prospective Bidders shall submit their “Intention to Bid”. 
 
D. Bidders shall submit the “Sealed Bid Form”, bid bond (if required), tax 

clearances, Hawaii business certificates, and any other documents 
required by the bidding documents. 

 
E. The GENERAL CONDITIONS set forth additional terms and conditions 

for the bid and award process.  The GENERAL CONDITIONS will be part 
of the contract documents by which HHSC and the bidder (prospective 
contractor) will be bound.  Bidders are directed to the GENERAL 
CONDITIONS for contract and statutory requirements and for Bidding and 
Execution of the Contract Requirements.  Bidders are also directed to 
“Section 00800 – Special Conditions” of these specifications for 
definitions and modifications to the GENERAL CONDITIONS. 

 
1.02 OFFEROR(S) or BIDDER(S) 
 

A. The terms “Offeror” and “Bidder” are synonymous when used in this 
Section 00210 and other solicitation documents.  

 
1.03 ADDENDA, CLARIFICATIONS 
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A. Addenda:  The HHSC may periodically issue an addendum that may 
increase or decrease the scope of work or contract time, provisions or 
conditions.  The HHSC will make the addenda available online on the 
facility website.  Bidders are responsible for the information contained in 
the addenda or bid clarification whether or not the Bidder receives the 
addenda or clarification. 

 
B. Bidders discovering an ambiguity, inconsistency or error when examining 

the bidding documents or the site and local conditions or bidders with 
questions or clarification requests shall send their written requests (email 
or fax notification are acceptable) to the Contract Manager.  Bidders shall 
comply with the following procedures: 

 
1. Identify each request with the Project Name and HHSC Project 

Number.  
   
2. Indicate the appropriate section number, paragraph, drawing and 

detail number, schedule or other identifier. 
 
3. The request should be brief, concise, but complete enough to 

properly evaluate and determine the merits or non-merits of the 
question or request. 

 
C. Bidders shall make any requests for clarifications no later than fourteen 

(14) calendar days prior to the submission date for sealed bids.  Refer to 
the “Notice to Bidders” for submission date. 

 
D. HHSC will respond to important requests or clarifications by way of 

addenda.  HHSC may not address or respond to all bidders inquiries, if 
the HHSC determines the request is unimportant or not required to 
disseminate to all Bidders.  

 
1.04 SEALED BID FORM (BID FORM) 
 

A. Bidder shall fill out the “Sealed Bid Form” completely.  Write in ink or type. 
Besides the following paragraphs with instructions, there are 
supplemental Bidder’s Instructions within the text of the “Sealed Bid 
Form” and bidders shall comply with the instructions.  Do not alter the 
“Sealed Bid Form”, and maintain the form intact. 

    
B. RECYCLED PRODUCT PREFERENCE is not applicable to this project. 
 
C. OTHER CONDITIONS:  Bidder acknowledges and agrees to the 

provisions and certifications stated in this article. 
 
D. RECEIPT OF ADDENDA:  Bidder shall fill in the appropriate dates any 

addenda were received. 
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E. LISTING JOINT CONTRACTORS OR SUBCONTRACTORS: 
 

1. Bidder shall complete the “Joint Contractors or Subcontractors 
List.”  It is the sole responsibility of the bidder to review the 
requirements of this project and determine the appropriate 
specialty contractor’s licenses that are required to complete the 
project.  Failure of the bidder to provide the correct names, license 
numbers, specialty class number, classification description and to 
indicate that the specialty contractor is required for this project, 
may cause the bid to be rejected. 

 
2. Bidder agrees the completed listing of joint contractors or 

subcontractors is required for the project and that the bidder, 
together with the listed joint contractors and subcontractors, have 
all the specialty contractor’s licenses to complete the work. 

 
3. Based on the Hawaii Supreme Court’s January 28, 2002 decision 

in Okada Trucking Co., Ltd. v. Board of Water Supply, et al., 97 
Hawaii 450 (2002), the bidder as a general contractor (‘A’ or ‘B’ 
license) is prohibited from undertaking any work solely or as part 
of a larger project, which would require the bidder (‘A’ or ‘B’ 
general contractor) to act as a specialty (‘C’ license) contractor in 
any area in which the bidder (‘A’ or ‘B’ general contractor) has no 
specialty contractor’s license.  Although the ‘A’ and ‘B’ contractor 
may still bid on and act as the “Prime Contractor” on an ‘A’ or ‘B’ 
project (See, HRS §444-7 for the definitions of an “A” and “B” 
project), respectively, the ‘A’ and ‘B’ contractor may only perform 
work in the areas in which they have the appropriate contractor’s 
license. The bidder (‘A’ or ‘B’ general contractor) must have the 
appropriate ‘C’ specialty contractor’s licenses either obtained on 
its own, or obtained automatically under HAR §16-77-32. 

 
4. General Engineering ‘A’ Contractors automatically have these ‘C’ 

specialty contractor’s licenses: C-3, C-9, C-10, C-17, C-24, C-31a, 
C-32, C-35, C-37a, C-37b, C-38, C-43, C-56, C-57a, C-57b, and 
C-61. 

 
5. General Building ‘B’ Contractors automatically have these ‘C’ 

specialty contractor’s licenses: C-5, C-6, C-10, C-12, C-24, C-25, 
C-31a, C-42a, and C-42b. 

 
6. The table that lists the specialty contractor’ classifications in the 

bid form is from the Department of Commerce and Consumer 
Affairs’ (DCCA) website www.state.hi.us/dcca/har/index.html.  
Bidders shall provide the appropriate classifications numbers and 
descriptions for any specialty contractors that are not included in 
the bid form and bidders are directed to the DCCA web site for the 
latest updated list.  

 
7. Instructions to complete the Joint Contractors or Subcontractors 

List:  

http://www.state.hi.us/
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a. Determine the specialty contractor classification(s) 

required for this project and provide the complete firm 
name and license number of the joint contractor or 
subcontractor in the respective columns.  If the bidder is a 
general contractor and providing the work of the required 
specialty contractor classification, fill in the bidder’s 
(general contractor’s) license number and name.  

 
b. List only one joint contractor or subcontractor per required 

specialty contractor’s classification. 
 
c. For projects with alternate(s), fill out the respective “Joint 

Contractors or Subcontractors List for the Alternate(s).”  
Bidder shall determine the specialty contractor’s 
classification and description required for the respective 
alternate.  Bidders shall fill in the complete class number, 
class description, firm name and license number of the 
respective joint contractor or subcontractor.  The bidder 
shall not include any joint contractor or subcontractor 
previously listed for the base bid. 

 
F. COST AND TIME:  Bidder shall completely fill out the article and enter the 

cost for the Project Bid Price, and Alternates when provided.  Bidder shall 
tabulate the Project Bid Price, and Alternates when provided, and the 
Bidders shall then enter the Total Lump Sum Bid Price.  BE SURE TO 

ENTER THE TOTAL LUMP SUM BID PRICE IN WORDS AND 

NUMERALS.  Refer to Bidder’s Instructions located within the article. 
 

1. If provided, bidder shall fill in total costs for each alternate. 
 
2. The bidder is directed to the construction time information 

paragraph “B” for the list of contract times and dates which may 
include: contract duration, project start date, jobsite start date, 
jobsite completion, contract completion date and construction time 
for alternates.  Bidder shall refer to “Section 01100” of these 
specifications for additional construction time information, as 
applicable. 

 
G. SIGNATORY PAGE:  Bidder shall completely fill out article (page).  

Bidder shall indicate if it is a “Hawaii Business” or a “Compliant Non-
Hawaii Business.”  Also, bidder shall refer to Bidder’s Instructions located 
within the article.  

 
1.05 EVALUATION CRITERIA 
 

A. EVALUTATING BIDS:  The lowest responsive, responsible bid is 
determined by the following procedures: 

 
 1. The total lump sum bid price is adjusted to reflect the applicable 

preferences. 
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a. For projects with alternates, the total lump sum base bid 

price and alternates will be adjusted to reflect the 
applicable preferences.  

 
2. Project control budget is established prior to the submission of 

bids. 
 
1.06 METHOD OF AWARD 
  

A. The contract will be awarded to the lowest responsive and responsible 
Bidder whose bid (including any alternates which may be selected) meets 
the requirements and criteria set forth in the solicitation documents. 

 
B. In the event the total lump sum bid of all bidders exceeds the project 

control budget, HHSC reserves the right to make an award to the 
apparent Low Bidder if additional funds are available or by reducing the 
scope of work through negotiation. 

 
1.07 OTHER CONDITIONS FOR AWARD 
 

A. The Chief Procurement Officer may reject any or all bids and waive any 
defects if the Chief Procurement Officer believes the rejection or waiver is 
in the best interest of HHSC. 

 
B. The Chief Procurement Officer may hold all bids up to 60 calendar days 

from the date bids were opened.  Unless otherwise required by law, bids 
may not be withdrawn without penalty. 

 
C. The award of the contract is conditioned upon funds made available for 

the project (or projects if applicable) 
 
1.08 COMPLIANCE WITH §3-122-112 HAR: 
  

A. As a condition for award of the contract and as proof of compliance with 
the requirements of 103D-310(c) HRS, the bidder shall meet the “Hawaii 
Business” or “Compliant non-Hawaii Business” requirements and shall 
provide the following documents: 

 
1. Department of Taxation (DOTAX) and the IRS tax clearance 

certificates.  
 
2. Department of Labor (DLIR) certificate of compliance.  
 
3. Department of Commerce and Consumer Affairs (DCCA), 

Business Registration Division (BREG) certificate of good 
standing.  

 
a. A Hawaii business that is a sole proprietorship is not 

required to register with the BREG and therefore not 
required to submit the DCCA, BREG “Certificate of Good 
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Standing.”  
 

B. The apparent three low bidders shall furnish the required documents to 
HHSC within seven calendar days from the bid opening date.  If a valid 
certificate is not submitted on a timely basis for award of a contract, a 
bidder otherwise responsive and responsible may not receive the award.   
Bidder is responsible to apply for and submit the documents by the 
required deadlines.  

  
PART 2 - PRODUCTS (Not Used) 
 

PART 3 - EXECUTION 
 

3.01 REQUIRED DOCUMENTATION FOR HAWAII BUSINESS OR COMPLIANT 
NON-HAWAII BUSINESS (§3-122-112 HAR) 

 
A. TAX CLEARANCE REQUIREMENTS (HRS Chapter 237):  Bidder shall 

obtain a tax clearance certificate from the Hawaii State Department of 
Taxation (DOTAX) and the Internal Revenue Service (IRS).  The 
certificate is are valid for six months from the most recently approved 
stamp date on the certificate; the certificate must be valid on the date 
received by HHSC. 

 
1. DOTAX TAX CLEARANCE APPLICATION Form A-6 (Rev 2003) 

is available at DOTAX and IRS (State of Hawaii) offices or DOTAX 
website, and by mail or fax.  

 
a. DOTAX website: http://www.state.hi.us/tax/alphalist.html#a 
    
b. DOTAX forms by fax/mail: (808) 587-7572 or 1-800-

222-7572  
 

2. Mail, fax or submit in person completed tax clearance application 
forms to the Department of Taxation, Taxpayer Services Branch 
or to the address listed on the application.  Facsimile numbers 
are: 

 
a. DOTAX:   (808) 587-1488 
 
b. IRS:    (808) 539-1573 

 
3. DOTAX will return the form to the bidder.  The bidder is reminded 

that it is responsible to submit the applications for the tax 
clearance directly to DOTAX or IRS and not to HHSC. 

 
B. DLIR CERTIFICATE of COMPLIANCE (HRS Chapter 383 - 

Unemployment Insurance, Chapter 386 - Workers’ Compensation, 
Chapter 392 - Temporary Disability Insurance, and 393 – Prepaid Health 
Care):  Bidder shall obtain a certificate of compliance from the Hawaii 
State Department of Labor and Industrial Relations (DLIR).  The 
certificate is valid for six months from the date of issue; certificates must 

http://www.state.hi.us/tax/alphalist.html#a
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be valid on the date received by HHSC. 
 

1. DLIR APPLICATION FOR CERTIFICATE OF COMPLIANCE 
WITH SECTION 3-122-112 HAR, Form LIR#27 is available at 
DLIR website or at the neighbor island DLIR District Office. 

 
a. DLIR website:  http://www.dlir.state.hi.us/LIR#27 

 
2. Mail, fax or submit in person completed application form to the 

Department of Labor and Industrial Relations, Administrative 
Services Office at the address listed on the application. 

 
3. DLIR will return the form to the bidder.  The bidder is reminded 

that it is responsible to submit the application for the certificate 
directly to DLIR and not to HHSC.  

 
C. DCCA CERTIFICATE OF GOOD STANDING:  Bidder shall obtain a 

certificate of good standing issued by the Department of Commerce and 
Consumer Affairs (DCCA), Business Registration Division (BREG).  The 
certificate of good standing is valid for six months from the date of issue; 
certificates must be valid on the date received by HHSC. 

 
1. DCCA CERTIFICATE OF GOOD STANDING is available from the 

business registrations website or by telephone.  Bidders are 
advised there are costs associated with registering and obtaining 
the certificate. 
 
a. DCCA form website: http//www.BusinessRegistrations.com 
     
b. DCCA telephone: (808) 586-2727, M - F 7:45 to 4:30 HST 

 
2. Submit the application per DCCA’s requirements.  
 
3. DCCA will return the form to the bidder.  The bidder is reminded 

that it is responsible to submit the application for the certificate 
directly to DCCA and not to HHSC. 

 

 

END INSTRUCTION TO BIDDERS 

http://www.dlir.state.hi.us/LIR#27


 
Leahi Hospital – Young Building 2nd, 3rd, 4th & 5th Floor Special Provisions 
Residence’s Bathroom Waterproofing and Tile Replacement 00800-1 

SECTION 00800 - SPECIAL PROVISIONS 
 
PART 1 - GENERAL 
  
1.01 SUBSTITUTION REQUESTS 
 
 A. Written substitution requests must be submitted with your Invitation for 

Bid (IFB) in accordance with IFG Section 3.  All substitutions will be 
reviewed and approved in accordance with the GTC. 

   
 B. Substitution requests by FAX are not acceptable. 
  
1.02 PROJECT CONTACT PERSON 
 

A. HHSC Representative – For access to the site.    
 

 NAME: Mr. Ron Kurasaki  
POSITION OR TITLE: Project Manager  

  TELEPHONE NUMBER: (808) 486-8048 
 
B. Project Coordinator - For questions and clarifications during bidding and 

Requests for Substitutions. 
 

NAME:    Mr. Clifford Murakami 
POSITION OR TITLE: Project Architect 
TELEPHONE NUMBER: (808) 949-1601 
Email:    cmurakami@pacarchitects.com 
 

C. Procurement Agency – For questions regarding proposal and contract 
requirements. 

 
NAME:    Mr. Scott Kawai 
POSITION OR TITLE: Contracts Manager 
TELEPHONE NUMBER: (808) 832-3025 
Email:    SKawai@hhsc.org  

    
1.03 OFFEROR'S RESPONSIBILITY FOR EXAMINING PLANS, SPECIFICATIONS 

AND SITE OF WORK  
 

A. Offerors herewith refers to sub-contractors, suppliers, manufacturer's 
representatives as well as contractors. 

 
1.04  LIQUIDATED DAMAGES 
 

A. The time of completion for the Work shall be within 220 consecutive calendar 
days from the official commencement date of the Notice to Proceed (NTP).   
 

B. In accordance with the General Conditions, upon failure to complete Work or 
any portion of the Work within the time or times fixed in the contract or 
extension thereof, the Contractor shall pay liquidated damages to the 
Department in the amount of $250.00 per calendar day of delay. 

 
C. In accordance with the General Conditions, PROJECT ACCEPTANCE 

DATE, for failure to correct punch list deficiencies, within the time or times 
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fixed in the contract or extension thereof, the Contractor shall pay liquidated 
damages to the HHSC, in the amount equal to ten percent (10%) of the 
liquidated damages per calendar day of delay. 

 
D. In accordance with the General Conditions FINAL SETTLEMENT OF THE 

CONTRACT, for failure to submit closing documents within the time or times 
fixed in the contract or extension thereof, it is agreed that the Bidder shall 
pay liquidated damages to HHSC in the amount equal to five percent (5%) of 
the liquidated damages per calendar day of delay. 

  
1.05 SPECIALTY CONTRACTOR’S LICENSE 
 
 A. Contractor shall be solely responsible to assure that all the specialty 

licenses required to perform the Work are covered by the Contractor or 
its subcontractor(s). 

 
1.06 WORKING HOURS 

 
A. The regular working hours for this project is from 8:00 AM to 4:30 PM 

Monday through Friday, excluding State Holidays, unless otherwise noted 
or restricted under “Section 01100”.  The Working Hours provisions of 
specification “Section 01100” shall govern over this article 1.06.  

 
B. The Contractor may be given approval to work beyond the regular hours 

including Saturdays, Sundays, State Holidays, night work, or after hours 
under the provisions of the GENERAL CONDITIONS, “Overtime And 
Night Work Section” and under specification “Section 01100”. 

 
1.06 SPECIAL PROCEDURES DURING BIDDING 
 

A. Bid documents will be available online and from the Contracts Manager’s 
office, at Maluhia, 1027 Hala Drive, Honolulu, HI, 96817.   

 
B. All bids shall be submitted to the Contracts Manager. 
 
C. All questions regarding the plans and specifications shall be submitted, in 

writing, to the Architect.  The Architect will review the questions and issue 
any responses via Addendum.   Only information received by Addendum 
shall be binding.   

 
D. All questions regarding the proposal or contractual requirements shall be 

submitted, in writing to the Contracts Manager.  The Contracts Manager 
will review the questions and issue any responses via Addendum.  Only 
information received by Addendum shall be binding.   

 
E. Any visitation to the site to examine the scope of work shall be requested 

through the HHSC Representative.  Disruption of facility operations shall 
not be permitted. 

 
1.07 PROCEDURES DURING CONSTRUCTION 
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A. Upon issuance of the Notice to Proceed, the Contractor shall submit a 
work schedule for review and discussion.  The work schedule shall be up-
dated on a weekly or bi-weekly basis as directed by the Architect. 

 
B. On a weekly or bi-weekly basis, the Contractor shall conduct a progress 

meeting with the Hospital and Architect.  The meeting will discuss the 
progress of the construction, discussion of problems, and review of 
outstanding issues.  The Contractor shall conduct the meeting and 
prepare the meeting notes and minutes and distribute to all parties.       

 
C. During the construction, submittals and RFIs shall be submitted to the 

Architect for review and action.  To expedite the review, the Contractor 
may make submittals via email.     

 
D. Periodic requests for payment shall be submitted to the Architect for 

review and confirmation.  Approved requests for payment will be 
forwarded to the Contracts Officer for processing of payment.   

 
E. Upon substantial completion of the project, the Contractor shall submit in 

writing to the Architect a request for a pre-final inspection.  The 
Contractor shall have completed their own inspection and completed all 
noted discrepancies.  Include with the request for the pre-final inspection 
a list of all outstanding work not completed or corrected.   

 
F. Upon conducting a pre-final inspection, the Architect shall prepare a 

punchlist of noted discrepancies for the Contractor’s remedial action.  A 
final inspection will be performed upon completion of all punchlist items.    

 
1.08 PROJECT RESTRICTIONS 

 
A. The Contractor is informed that the facilities will be fully occupied and 

work shall be performed in close coordination with the HHSC 
representative.  Work shall be phased and may be limited to one area at 
a time.  If work will require the relocation of clients from the work area, 
time shall be allocated for the Hospital to conduct this relocation.  
Scheduling of the work shall be closely monitored and work performed to 
minimize the disruption to the remaining areas of the facility. All work 
schedules shall be approved by HHSC prior to starting. 

 
B. Staging and storage of materials on-site is limited and shall not be 

allowed unless coordinated and approved with the HHSC representative. 
 Contractor may be required to store materials off-site at his own 
expense.   

C. Parking on-site is limited and may be restricted to only active delivery of 
materials and equipment.  Coordinate with the HHSC representative.  If 
on-site parking will not be available, the Contractor shall park off-site. 

 
D. The above restrictions shall be considered in the work of this project and 

shall be included in the Contractor’s cost.  No additional compensation 
shall be made for not considering these restrictions. 

        
PART 2 - MATERIALS (Not Used) 
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PART 3 - EXECUTION  
 
3.01 FINAL PAYMENT REQUIREMENTS 
 

A. In addition to the requirements in the GENERAL CONDITIONS “Final 
Payment” section, the contractor shall submit” 

 
1. Tax clearance certificate from DOTAX and IRS, current within two 

months of the issuance date; and 
 
2. An originally signed Certificate of Compliance for Final Payment 

(SPO Form - 22, modified), affirming that the contractor remained 
in compliance with all laws as required by (§3-122-112 HAR).  A 
contractor making a false affirmation shall be suspended and may 
be debarred pursuant to section 103D-702 HRS. 

 
  

END OF SECTION 
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SECTION 01019 - GENERAL PROJECT REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 SUMMARY OF WORK 
 

A. Perform operations and furnish equipment, tools, materials, related items 
and labor necessary to execute, complete and deliver the Work as 
required by the Contract Documents. 

 
1.02 DIVISION OF WORK 
 

A. The Division and Sections into which these specifications are divided shall 
not be considered an accurate or complete segregation of work by trades. 
 This also applies to work specified within each section 

 
B. Where devices, or items, or parts thereof are referred to in the singular, it 

is intended that such reference shall apply to as many such devices, items 
or parts as are required to properly complete the Work. 

 
C. Specifications and Drawings are prepared in abbreviated form and include 

incomplete sentences.  Omission of words or phrases such as “the 
Contractor shall”, “as shown on the drawings”, “a”, “an”, and “the” are 
intentional. Omitted words and phrases shall be provided by inference to 
form complete sentences 

 
D. Specifying of interface and coordination in the various Specification 

Sections is provided for information and convenience only.  Such 
requirements in the various Sections shall complement the requirements 
of this Section. 

 

1.03 NOTIFICATION 
 

A. Contact the Architect and HHSC Representative at least five (5) working 
days prior to starting any onsite work.

 
1.04 SAFETY REQUIREMENTS 
 

A. The Hawaii Occupational Safety and Health Law, Chapter 396, Hawaii 
Revised Statutes, effective May 16, 1972, as amended, is applicable and 
made a part of the Contract.  Carefully read and strictly comply with its 
requirements. 

 
B. Protect the facility personnel, students, and the public whenever power 

driven equipment is used.  Ensure adequate safety precautions are used 
when operating any power driven equipment.  

 
1.05 PERFORMANCE AND COORDINATION 
 

A. Contractor shall be in charge of the Work and the Project Contract Limits, 
as well as the directing and scheduling of all work.  Contractor shall 
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include general supervision, management and control of the Work of this 
project, and in addition to other areas more specifically noted throughout 
the Specifications.  Final responsibility for performance, interface, and 
completion of the Work and the Project shall be the Contractor’s. 

 
B. Jobsite Administration shall be the responsibility of the Contractor.  

Provide a competent superintendent on the job and provide an adequate 
staff to execute the Work.  In addition, all workers shall dress neatly and 
conduct themselves properly at all times.  Loud abusive behavior, sexual 
harassment and misconduct will not be tolerated.  Workers found in 
violation of the above shall be removed from the job site as directed by the 
HHSC Technical Representative. 

 
C. The HHSC and/or Hospital will hold the Contractor liable for all the acts of 

Subcontractors and shall deal only with the Prime Contractor in matters 
pertaining to other trades employed on the job. 

 
D. Coordination:  Provide project interface and coordination to properly and 

accurately bring together the several parts, components, systems, and 
assemblies as required to complete the Work. 

 
1. Provide interface and coordination of all trades, crafts and 

subcontracts.  Ensure and make correct and accurate connections 
of abutting, adjoining, overlapping, and related work.  Provide 
anchors, fasteners, accessories, appurtenances, and incidental 
items needed to complete the Work, fully, and correctly in 
accordance with the Contract Documents. 

 
2. Provide additional structural components, bracing, blocking, 

miscellaneous metal, backing, anchors, fasteners, and installation 
accessories required to properly anchor, fasten, or attach material, 
equipment, hardware, systems and assemblies to the structure. 

 
3. Provide caulking, sealing, and flashing as required to waterproof 

the building complete and as required to insulate the building 
thermally and acoustically.  Include sealing, flashing, and related 
work as required to prevent moisture intrusion, air infiltration, and 
light leakage. 

 
4. Materials, equipment, component parts, accessories, incidental 

items, connections, and services required to complete the Work 
which is not provided by subcontractors shall be provided by the 
Contractor. 

    
1.06 COOPERATION WITH OTHER CONTRACTORS 
 

A. The Hospital reserves the right at any time to contract for or otherwise 
perform other or additional work within the Project Contract Limits.  The 
Contractor of this project shall to the extent ordered by the HHSC 
Representative, conduct its work so as not to interfere with or hinder the 
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progress or completion of the work performed by the Hospital or other 
contractors. 

 
1.07 SUBMITTALS 
 

A. Furnish required submittals specified in this Section and in the Technical 
Sections.  Submittals include one or more of the following: shop drawings, 
color samples, material samples, technical data, material safety data 
information, schedules of materials, schedules of operations, guarantees, 
certifications, operating and maintenance manuals, and field posted 
as-built drawings. 

 
B. Record Drawings: Field Posted As-Built Drawings, the intent of which is to 

record the actual in-place construction so that any future renovations or 
tie-ins can be anticipated accurately, shall be prepared and submitted by 
the Contractor. To accomplish this, the following procedure shall be 
followed by the Contractor: 

 
1. A full-size set of field posted as-built drawings shall be maintained 

at the job site.  All deviations from alignments, elevations and 
dimensions which are stipulated on the drawings and 
authorizations given by the HHSC Technical Representative to 
deviate from the drawings shall be clearly and accurately recorded 
by the Contractor on this set of record drawings. 

 
2. Changes shall be recorded immediately after they are constructed 

in place to assure they are not forgotten.  Record the changes in 
red pencil and where applicable, refer to the authorizing document 
or Change Order.  The field posted as-built drawings shall be 
made available to the Architect and HHSC Technical 
Representative at any time so that its clarity and accuracy can be 
monitored. 

 
3. The words “FIELD POSTED AS-BUILT” shall be labeled on the 

title sheet and certified by the Contractor as to accuracy and 
completeness as shown below: 

 
FIELD POSTED AS-BUILT 

 
Certified By:                             Date:___________               
Contractor (Include name and company) 

 
4. The words “FIELD POSTED AS-BUILT” shall be labeled on all 

sheets in the margin space to the right of the sheet number written 
from the bottom upward. 

 
5. The Index to Drawings shall be revised with the label “FIELD 

POSTED AS-BUILT” for each sheet. The index shall conclude with 
the following note: “A COMPLETE SET CONTAINS ____ 
SHEETS” with the total number of sheets comprising the set to be 
placed in the blank. 
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6. Any “FIELD POSTED AS-BUILT” drawing which the Architect 

determines does not accurately record the deviation may be 
corrected by the Architect and the Contractor shall be charged for 
the services. 

 
7. Submit the set of “FIELD POSTED AS-BUILT” drawings to the 

Architect and notify the HHSC Technical Representative no later 
than five (5) calendar days prior to the date of final inspection. 

 
8. “AS-BUILT” drawings will be prepared by the design consultant 

using the “FIELD POSTED AS-BUILT”.  Both sets of drawings will 
be sent to the Contractor for review and approval.  The Contractor 
shall retain the “FIELD POSTED AS-BUILT” drawings for records, 
sign the “AS-BUILT” set of drawings, indicating approval, and 
return the drawings in a timely manner to the Architect and notify 
the HHSC Representative. 

 
1.08 CONSTRUCTION SCHEDULE: 
 

A. The Construction Schedule completion date will be approved prior to 
award.  The daily activities of the Construction Schedule will be reviewed 
within fifteen (15) calendar days after the Notice to Proceed or upon 
earlier written instruction by HHSC.   

 
B. The schedule shall be related to the entire project to the extent required 

by the Contract Documents, and shall provide for expeditious and 
practicable execution of the work. If requested by the Architect or HHSC 
Representative, the Contractor shall participate in a preliminary meeting to 
discuss the proposed schedule and requirements prior to submission of 
the schedule. 

 
C. Contractor shall prosecute the work according to the Schedule. The 

Architect and HHSC Representative shall rely on the reviewed 
Contractor’s Schedule and regular updates for planning and coordination. 
 The HHSC Representative’s review of the Contractor’s Construction 
Schedule does not relieve the Contractor of its obligation to complete the 
work within the allotted contract time.  Nor does the review grant, reject or 
in any other way act on the Contractor’s request for adjustment(s)to 
complete remaining contract work, or for claims of additional 
compensation.  Such requests shall be processed in accordance with 
other relevant provisions of the contract. 

 
D. If the Architect issues a Field Order or Change Order or requires Force 

Account Work that affects the sequence or duration of work activities 
noted on the construction progress schedule, the Contractor shall 
promptly update the schedule.  This shall be accomplished by adding, 
deleting or revising the work activities noted, or changing the logic in the 
schedule to show the Contractor’s plan for incorporating the change into 
the flow of work.  All Change Orders and Time Extension requests that 
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affect the construction schedule shall be evaluated based on their impact 
on the approved Construction Schedule. 

 
1.09 MEETINGS 
 

A. Contractor shall meet with the hospital’s representative, weekly or other 
interval as determined, to discuss the progress of the Work.   

 
B. For each meeting, Contractor shall take meeting minutes and provide a 

list stating all items, work or material, which may cause a delay or have an 
impact on the project’s contractual dates.  The list shall be inclusive of 
items requiring action from all responsible parties such as outstanding 
submittal status, request for information (clarification), force account work, 
change order, and change proposals.  The format of this list shall be at 
the Contractor’s discretion, subject to the Architect’s approval.  Submit the 
list to all parties for discussions as a meeting agenda.  Contractor shall 
provide a plan of corrective action for any item, which is delayed or 
expected to be delayed, where that item impacts the contractual dates. 

 
1.10 PROJECT AND SITE CONDITIONS 
 

A. Project Contract Limits (Contract Zone Limits) shown on the drawings 
indicate only in general the limits of the work involved. Perform necessary 
and incidental work, which may fall outside of these demarcation lines. 
Confine construction activities within the Project Contract Limits and do 
not spread equipment and materials indiscriminately about the area. 

 
1.11 SANITARY FACILITIES 
 

A. The Contractor shall be allowed to utilize on-site restrooms as directed by 
the Architect and/or HHSC Representative.  The Contractor shall maintain 
the facility in clean and sanitary condition at all time.  Failure to do so, may 
require the Contractor to provide portable temporary toilet facilities for the 
contractor’s use. 

 
1.12 CONSTRUCTION AIDS 
 

A. Provide construction aids and equipment required by construction 
personnel and to facilitate execution of the Work including:  scaffolds, 
ladders, ramps, platforms, railings, and other such facilities and 
equipment. 

 
PART 2 - MATERIALS 
 
2.01 QUALITY 
 

A. Materials, items, equipment and fixtures specified in the various Divisions 
and Sections shall be new unless otherwise specified. 

 
2.02 STORAGE AND HANDLING 
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A. Contractor shall supervise jobsite delivery and handling, and assign 
storage space for materials, items, equipment and fixtures of all trades.  
Contractor and installer are responsible for delivery, unloading, 
unpacking, handling, storage, distribution, installation and protection of its 
materials at the jobsite. 

 
B. Except as otherwise required by these specifications or by the Hospital, 

determine and comply with manufacturer(s) recommendation(s) on 
product handling, storage and protection. 

 
C. Deliver products to the jobsite in manufacturer’s original containers, with 

labels intact and legible.  Maintain packaged material with seals unbroken 
and labels intact until time of use.  Promptly remove damaged materials 
and unusable items from the jobsite, and promptly replace with material 
meeting the specified requirements, at no additional cost to the Hospital. 

 
D. The Architect may reject as non-complying such material and products 

that do not bear identification satisfactory to the Architect as to 
manufacturer, grade, quality, and other pertinent information. 

 
PART 3 - EXECUTION 
 
3.01 EXAMINING THE SITE 
 

A. Contractor and Subcontractors are expected to visit the site and make 
due allowances for difficulties and contingencies to be encountered.  
Compare contract documents with work in place.  Become familiar, with 
existing conditions, the conditions to be encountered in performing the 
Work, and the requirements of the drawings and specifications. 

 
B. Verify construction dimensions and elevations indicated on the drawings 

before any construction begins.  Any discrepancy shall be immediately 
brought to the attention of the Architect, and any change shall be made in 
accordance with the Architect’s instruction.  Contractor shall not be 
entitled to extra payment if it fails to report the discrepancies before 
proceeding with any work whether within the area affected or not. 

 
E. Obtain all field measurements required for the accurate fabrication and 

installation of the Work included in this Contract.  Exact measurements 
are the Contractor’s responsibility. 

 
F. Furnish or obtain templates, patterns, and setting instructions as required 

for the installation of all Work.  All dimensions shall be verified in the field. 
 
G. The Contractor shall accept the site in the condition which exists at the 

time access is granted to begin the Work. 
 

1. Verify existing conditions and dimensions shown and other 
dimensions not indicated but necessary to accomplish the Work. 
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2. Locate general reference points and take action to prevent their 
destruction.  Lay out work and be responsible for lines, elevations 
and measurements and the work executed.  Exercise precautions 
to verify figures and conditions shown on drawings before layout of 
work. 

 
3. Before starting the Work, the Contractor and each Subcontractor, 

shall verify governing dimensions and shall examine adjoining 
work on which the Contractor’s work is in any way dependent.  No 
additional compensation will be allowed on account of differences 
between actual measurements and dimensions shown.  Submit 
differences discovered during the verification work to the Architect 
for interpretations before proceeding with the associated work. 

 
3.03 UTILITY SERVICE 
 

A. Electricity - Make arrangements with the facilities for temporary use of 
electricity for construction use.  

 
B. Telephone - Make arrangements with the utility companies for temporary 

telephone service for construction use or utilize cellular phone service. 
 
C. Water - Make arrangements for temporary water use with the facilities.  
 

3.04 ENVIRONMENTAL 
 

A. General Contractor shall oversee that proper environmental conditions are 
met regarding temperature, humidity, lighting and ventilation. 

 
3.05 PREPARATION AND PROTECTION 
 

A. Protection of Property: Continually maintain adequate protection of the 
Work from damage and protect all property, including but not limited to 
buildings, equipment, furniture, grounds, vegetation, material, utility 
systems located at and adjoining the job site.  Repair, replace or pay the 
expense to repair damages resulting from Contractor’s fault or negligence. 

 
B. Before starting work to be applied to previously erected constructions, 

make a thorough and complete investigation of such recipient surfaces 
and determine their suitability to receive required additional construction 
and finishes. Contractor, at its expense, shall make whatever repairs and 
conditioning required to properly prepare such surfaces.  Contractor shall 
coordinate the work to provide a suitable surfaces to receive following 
work. 

 
C. Commencement of work by any trade will be construed as acceptance of 

existing conditions and surfaces as being satisfactory for application of 
subsequent work, and full responsibility for finished results and 
assumption of warranty obligations under the Contract. 
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D. Protect existing work in a manner to prevent damage including interior 
work from damage by vandals or the elements.  Provide temporary 
protection. Use curtains, barricades, or other appropriate methods.  Take 
positive measures to prevent breakage of glass and damage to plastic, 
aluminum and other finishes. 

 
E. Repairs and Replacements: In event of damage, promptly make 

replacements and repairs to the approval of the Architect and/or HHSC 
Representative and at no additional cost to the Hospital. Additional time 
required to secure replacements and to make repairs will not be 
considered to justify an extension in the Contract Time or completion. 

 
3.06 BARRICADE   

 
A. Erect temporary construction barricade(s) to prevent unauthorized 

persons from entering the project area and to the extent required by the 
Architect and/or HHSC Representative.   

 
B. Maintain temporary construction barricade(s) throughout the duration of 

the Work. During the course of the project, the Architect and/or HHSC 
Representative may require additional barricades be provided for the 
safety of the public.  Contractor shall erect the additional barricade(s) at its 
own expense. 

 
3.07 INSTALLATION 
 

A. Materials, items, fixtures required by the various Divisions and Sections of 
the Specifications shall be installed in accordance with Contract 
Documents, by workers specially trained and skilled in performance of the 
particular type of work, to meet guarantee and regulatory agency 
requirements.  Should the drawings or specifications be void of installation 
requirements, install the materials, items, fixtures in accordance with the 
manufacturer’s current specifications, recommendations, instructions and 
directions, and/or best construction industry standards. 

 
3.08 CUTTING AND PATCHING 
 

A. General Contractor shall oversee cutting and patching of concrete, 
masonry, structural members and other materials where indicated on 
drawings and as job conditions require.  Unless noted elsewhere in the 
Drawings and Specifications, no cutting or patching of existing or new 
structural members will be permitted without previously notifying the 
HHSC Technical Representative. 

 
B. Patching materials and workmanship shall be of equal quality to that 

indicated on the drawings, specified for new work, and/or to match the 
construction of item to be patched. 
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3.09 CLEAN-UP 
 

A. Rubbish and debris resulting from work of the various Divisions and 
Sections of the specifications shall be collected and disposed of by the 
Contractor at legal disposal areas away from the project site.  Clean up 
and remove from premises all debris accumulated from operations from 
time to time and as directed by the Architect and/or HHSC 
Representative. Permission to provide on-site trash containers shall be 
granted by the Hospital and shall be placed where directed by the 
Architect and/or HHSC Representative. 

  
   
 END OF SECTION  
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SECTION 01100 - SUMMARY 
 
PART 1 - GENERAL 
 
1.01 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. Project Identification:  The work shall generally consist of demolition and 
removal of existing tile flooring and a portion of adjoining wall tiles of the 
Young Building Residence’s Bathrooms, and installing new waterproofing 
membrane and ceramic tiles, and miscellaneous work as indicated on the 
drawings and specified herein. 

     
1. Project Location: Leahi Hospital, 3675 Kilauea Ave., Honolulu, 

Hawaii. 
 

B. Perform operations and furnish equipment, tools, materials, related items 
and labor necessary to execute, complete and deliver the Work as 
required by the Contract Documents. 

 
C. The Division and Sections into which these specifications are divided 

shall not be considered an accurate or complete segregation of work by 
trades.  This also applies to work specified within each section 

 
D. Contractor shall not alter the Drawings and Specification.  If an error or 

discrepancy is found, notify the Architect. 
 
E. Specifying of interface and coordination in the various specification 

sections is provided for information and convenience only.  These 
requirements in the various sections shall complement the requirements 
of this Section. 

 
1.02 SPECIFICATION FORMATS AND CONVENTIONS 
 

A. Specification Content:  The Specifications use certain conventions for the 
style of language and the intended meaning of certain terms, words, and 
phrases when used in particular situations.  These conventions are as 
follows: 

 
1. Abbreviated Language:  Language used in the Specifications and 

other Contract Documents is abbreviated and include incomplete 
sentences.  Omission of words or phrases such as “the Contractor 
shall”, “as shown on the drawings”, “a”, “an”, and “the” are 
intentional.  Omitted words and phrases shall be provided by 
inference to form complete sentences.  Words and meanings shall 
be interpreted as appropriate.  Words implied, but not stated, shall 
be inferred, as the sense requires.  Singular words shall be 
interpreted as plural, and plural words shall be interpreted as 
singular where applicable as the context of the Contract 
Documents indicates.  Where devices, or items, or parts thereof 
are referred to in the singular, it is intended that such reference 



 

 

Leahi Hospital – Young Building 2nd, 3rd, 4th & 5th Floor  Summary 
Residence’s Bathroom Waterproofing and Tile Replacement 01100-2 

shall apply to as many such devices, items or parts as are 
required to properly complete the Work. 

 
2. Imperative mood and streamlined language are generally used in 

the Specifications.  Requirements expressed in the imperative 
mood are to be performed by Contractor.  Occasionally, the 
indicative or subjunctive mood may be used in the Section Text for 
clarity to describe responsibilities that must be fulfilled indirectly by 
Contractor or by others when so noted. 

 
a. The words “shall,” “shall be,” or “shall comply with,” 

depending on the context, are implied where a colon (:) is 
used within a sentence or phrase. 

 
3. Abbreviations and Acronyms for Industry Organizations:  Where 

abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the 
entities indicated in Gale Research’s “Encyclopedia of 
Associations” or in Columbia Books’ “National Trade & 
Professional Associations of the U.S.” 

 
B. Definitions 

 
1. Directed:  Terms such as “directed,” “requested,” “authorized,” 

“selected,” “approved,” “required,” and “permitted” mean directed 
by Contracting Officer, requested by Contracting Officer, and 
similar phrases. 

 
2. Indicated:  The term “indicated” refers to graphic representations, 

notes, or schedules on drawings or to other paragraphs or 
schedules in specifications and similar requirements in the 
Contract Documents.  Terms such as “shown,” “noted,” 
“scheduled,” and “specified” are used to help the user locate the 
reference. 

 
3. Furnish:  The term “furnish” means to supply and deliver to project 

site, ready for unloading, unpacking, assembly, installation, and 
similar operations. 

 
4. Install:  The term “install” describes operations at project site 

including unloading, temporarily storing, unpacking, assembling, 
erecting, placing, anchoring, applying, working to dimension, 
finishing, curing, protecting, cleaning, and similar operations. 

 
5. Provide:  The terms “provide” or “provides” means to furnish and 

install, complete and ready for the intended use. 
 
6. Installer:  An installer is the contractor or another entity engaged 

by contractor as an employee, subcontractor, or sub-
subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 
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7. Submit:  Terms such as “submit,” “furnish,” “provide,” and 

“prepare” and similar phrases in the context of a submittal, means 
to submit to the Contracting Officer. 

 
C. Industry Standards 
 

1. Applicability of Standards:  Unless the Contract Documents 
include more stringent requirements, applicable construction 
industry standards have the same force and effect as if bound or 
copied directly into the Contract Documents to the extent 
referenced.  Such standards are made a part of the Contract 
Documents by reference. 

 
2. Publication Dates:  Comply with standards in effect as of date of 

the Contract Documents, unless otherwise indicated. 
 
3. Conflicting Requirements:  If compliance with two or more 

standards is specified and the standards establish different or 
conflicting requirements for minimum quantities or quality levels, 
comply with the most stringent requirement.  Refer uncertainties 
and requirements that are different, but apparently equal, to 
Contracting Officer for a decision before proceeding. 

 
1.04 WORK SEQUENCE 
 

A. The Work will be conducted in a single construction phase. 
 
1.05 USE OF PREMISES AND WORK RESTRICTIONS 
 

A. General:  Contractor shall have full use of construction zone for 
construction operations, including restricted use of project site, during 
construction period.  Contractor’s use of premises is limited only by 
State’s right to perform work or to retain other contractors on portions of 
the project site. 

 
B. Contractor’s use of premises is restricted as follows: 

 
1. Construction Times and Schedule:  
 

a. The Contractor shall coordinate the work schedule with the 
Architect and/or HHSC Representative.  An advanced 
notice of 15 calendar days shall be provided prior to the 
start of work.  Work can be scheduled for weekdays (8:00 
AM to 4:30 PM) with advanced notice by the Contractor. 

 
b. The normal operational hours are 8:00 AM to 4:30 PM, 

Monday through Friday. 
 
c. Unless restricted elsewhere in these specifications, the 

Contractor may not perform work outside of normal daily 
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operation hours.  Weekend or holiday work may be 
permitted with the approval of the Architect and/or HHSC 
Representative. Any weekend or holiday work shall require 
a 15 calendar day advanced notice. 

 
d. Work performed during normal operating hours shall not 

impede public traffic or office personnel.  An alternate route 
around the work areas may be required. 

 
2. Site Access and Parking:  

  
a. Arrange all on-site parking and access with the Architect 

and/or HHSC Representative.   
  
b. Permanent use of the loading area is prohibited. 

 
c. Subject to availability, the Architect and/or HHSC 

Representative will designate other on-site areas that may 
be used by the Contractor other than assigned stalls.  
Restore any property damaged by construction activities at 
the completion of the project. 

 
3. Sanitation and Utilities:  
  

a. Contractor may use designated restrooms, however, shall 
maintain the facilities in clean condition at all times.  
Coordinate with the Architect and/or HHSC 
Representative.   

 
b. Arrange all temporary electricity and water service with the 

Architect and/or HHSC Representative.  There will be no 
charges for reasonable electricity and water service.  

 
c. Should interruption of any utility services be required, 

outages shall be coordinated with the Architect and/or 
HHSC Representative.  A minimum five (5) working days 
notice shall be provided.  Contractor is forewarned that the 
Architect and/or HHSC Representative may require 
outages to be done at specific times to minimize 
disruptions to the facility operations.     

 
4. Other Conditions:  

 
a. Noise and other disrupting activities normally resulting from 

construction operations are detrimental to the conduct of 
normal activities in adjacent locations surrounding the 
project area.  Accordingly, exercise every precaution to 
keep noise levels to a minimum.  Internal combustion 
engines and compressors shall be equipped with mufflers 
to reduce noise to a minimum. 
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b. Use or application of materials with offensive odors should 
be avoided and may be restricted from use on this project. 

 
1.06 WORK UNDER OTHER CONTRACTS 
 

A. Separate Contract:  The HHSC may execute a separate contract for 
certain construction at the facility that was not known at the time Offers 
were submitted. 

 
B. Cooperate fully with separate contractors so work on those contracts may 

be carried out smoothly, without interfering with or delaying work under 
this Contract. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 – EXECUTION (Not Used) 
 

 END SECTION 
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SECTION 01140 – WORK RESTRICTIONS 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 
 

A. This section includes work restrictions on the Contractor’s operations, and 
construction as required to maintain the facility’s operation during the 
construction period. 

 
B. CONSTRUCTION PROVISIONS 

 
1. Rules and Regulations:  Consult with the Architect and HHSC 

Representative at the pre-construction conference and become 
familiar with the rules and regulations of the facility. 

 
2. Contractor’s Operations:  Confine all construction operations to 

the immediate vicinity of the construction activity.  Store building 
materials, equipment, tools and incidentals in an enclosed area as 
directed by the Architect or HHSC Representative.  Take 
precautions and prevent access to power equipment, tools, etc., 
by other than authorized construction personnel.  Perform 
operations to insure the safety of the occupants of the buildings at 
all times. 

 
3. Perform operations to minimize inconvenience or disturbance 

upon the personnel and residents. 
 
4. Protection of occupants:  Special consideration must be made by 

the Contractor at all times to safely protect the occupants and 
facility personnel from any and all injuries that may be caused as 
a result of the work performed under this contract. 

 
5. Caution:  The Contractor shall caution his personnel on the job 

that any association with the occupants be avoided as much as 
possible, that when spoken to by occupants, normal courtesy shall 
be maintained at all times.   

 
7. None of the foregoing regulations shall be construed as a 

restriction on the legal prosecution of the work. 
 

1.02 SEQUENCING OF WORK 
 

A. The Contractor shall schedule his work in general consideration for the 
on-going operation of the hospital.  All work shall be coordinated with the 
HHSC Representative and/or Architect.   

 

B. Stoppage of work for the duration of CMS and State Survey audits shall 
not incur additional costs to the HHSC.    
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C. All work shall be coordinated and scheduled with the hospital and/or 
HHSC Representative. In general, the Contractor will be restricted to work 
areas as coordinated with the HHSC Representative.   

   
 

END OF SECTION 
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SECTION 01300 - SUBMITTALS 

 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

Where indicated in these specifications, provide submittals to the Architect for 
review. 

 
1.02 PROCEDURES 
 

A. Unless otherwise specified, deliver submittals to the Architect with copy of 
transmittal to the Contracts Manager. 

 
B. Transmit all items using form which identifies Project, Contractor, 

Subcontractor, and major supplier.  Identify pertinent drawing sheet, 
detail number, and specification section number, as appropriate.  Identify 
deviations from Contract Documents.  Provide space for the Architect or 
his Consultant’s review stamp. 

 
C. Upon completion of review by the Architect, the Architect will return 

submittals to the Contractor with copy to the Contracts Manager and 
HHSC Representative.   

 
1.03 SCHEDULE OF WORK 
 

A. Coordinate Schedule with Work Sequence specified in Section 01014.   
 
1.04 SHOP DRAWINGS AND SAMPLE SUBMITTALS 
 

A. All submittals shall be made in accordance with the following unless 
otherwise specified.   Minimum sheet size is 8-1/2" x 11".  Maximum 
sheet size is same size as the Contract Drawings.  Drawings shall be 
presented in a clear and thorough manner.  Details shall be identified by 
reference to sheet, schedule, and detail shown on Contract Drawings. 

 
B. Mark each copy to identify applicable products, and other data.  

Supplement manufacturer's standard data to provide information unique 
to the work.  Include manufacturer's installation instructions when 
required by the specification. 

 
1. The Contractor shall review, stamp with his approval and submit 

with reasonable promptness and in orderly sequence so as to 
cause no delay in work of any other Subcontractor, all shop 
drawings, and product data required by these specifications. 

 
2. Properly identify shop drawings and samples as specified.  At the 

time of submission, the Contractor shall inform the HHSC 
Technical Representative in writing of any deviation in the shop 
drawings or submittals from requirements of the Contract 
Documents. 
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3. By approving and submitting the shop drawings and submittals 

the Contractor thereby represents that he has determined and 
verified all field measurements, field criteria, materials, catalog 
numbers and similar data, or will do so, and that he has checked 
and coordinated each shop drawing and sample with the 
requirements of these specifications. 

 
4. Six (6) copies of the Shop Drawings and submittals shall be 

submitted for review.  Upon review, the Architect will retain three 
(3) copies and return the balance to the Contractor. 

 
5. The Architect will review the shop drawings and submittals with 

reasonable promptness so as to cause no delay but only for 
conformance with the design concept of the Project and with the 
information given in the Contract Documents.  The Architect’s 
review of a separate item shall not indicate approval of an 
assembly in which the item functions. 

 
6. The Contractor shall make any corrections required by the 

Architect and shall resubmit the required number of corrected 
copies of shop drawings or submittals for review.  The Contractor 
shall direct specific attention in writing or on resubmitted shop 
drawings to revisions other than the corrections requested by the 
Architect on previous submissions. 

 
7. The Architect’s review of shop drawings or submittals shall not 

relieve the Contractor of responsibilities for any deviation from the 
requirements of the Contract Documents unless the Contractor 
has informed the Hospital in writing of such deviation, at time of 
submission, and the HHSC Representative has given written 
approval to the specific deviation; nor shall the Architect’s review 
relieve the Contractor from responsibility for errors or omissions in 
the shop drawings or samples. 

 
8. No portion of the work requiring a shop drawing or sample 

submission shall be commenced until the submission has been 
reviewed by the Architect.  All such portions of the work shall be in 
accordance with reviewed shop drawings and samples. 

 
C. Samples:  Submit full range of manufacturer’s standard textures, colors, 

and patterns for the Hospital’s selection.  Submit samples as specified in 
the respective Specification sections and as noted above.  Samples shall 
illustrate functional characteristics of the Product, with integral parts and 
attachment devices.  Coordinate submittal of different categories for 
interfacing work.  Include identification on each sample, giving full 
information. 
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1.05 BIDDER’S SPECIAL RESPONSIBILITY FOR COORDINATING 
CONTRACTURAL WORK AND SUBMITTALS: 

 
A. The General Contractor shall be responsible for the coordination of all 

contractual work and submittals. 
 
B. The General Contractor shall have a rubber stamp made up in the 

following format: 
 

Contractor’s Name 
 

PROJECT:         
                
 
PROJECT NO.:        
 
THIS SUBMITTAL HAS BEEN CHECKED BY THIS 
GENERAL CONTRACTOR.  IT IS CERTIFIED CORRECT, 
COMPLETE, AND IN COMPLIANCE WITH CONTRACT 
DRAWINGS AND SPECIFICATIONS.  ALL AFFECTED 
CONTRACTORS AND SUPPLIERS ARE AWARE OF, AND 
WILL INTEGRATE THIS SUBMITTAL INTO THEIR OWN 
WORK. 
 
DATE RECEIVED        
SPECIFICATION SECTION #       
SPECIFICATION PARAGRAPH #      
DRAWING         
SUBCONTRACTOR        
SUPPLIER         
MANUFACTURER        

 
CERTIFIED BY:        

 
C. This stamp, “filled-in”, should appear on the title sheet of each shop 

drawing, on a cover sheet of submittals in an 8-1/2” x 11” format, or on 
one face of a cardstock tag (min. 3” x 6”) tied to each sample.  The tag 
on the samples should state what the sample is, so that if the tag is 
accidentally separated from the sample, they can be matched up again.  
The back of this tag will be used by the Architect for his receipt, review, 
and log stamp and for any comments that relate to the sample. 

 
D. All submittals for material and shop drawings listed in the contract 

documents, shall be required and shall be first reviewed and certified by 
the General Contractor, then reviewed and approved by the Architect, 
prior to any ordering of materials and equipment.  Submittals that have 
not been reviewed by the General Contractor shall be returned for review. 

 
1.06 MANUFACTURER’S CERTIFICATES 
 

Submit certificates, warranties, operating and maintenance instructions in 
accordance with requirements of each specification section.  Submit in triplicate. 

 



 
Leahi Hospital – Young Building 2nd, 3rd, 4th & 5th Floor Submittals 
Residence’s Bathroom Waterproofing and Tile Replacement 01300-4 

1.07 MSDS 
 

MSDS shall be submitted prior to the pre-construction meeting.  The Contractor 
shall submit MSDS log and reference each MSDS to its specification Section 
number and product system. 
 

PART 2 – PRODUCTS 
 
 (Not used.) 
 
PART 3 – EXECUTION 
 
 (Not used.) 
 
 

END OF SECTION 
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SECTION 01577 - POLLUTION CONTROL 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. Includes site and environmental control requirements.  
 
1.02 TRASH, REFUSE DISPOSAL 
 

A. Burning of debris and/or waste materials on the project site is prohibited. 
 
B. Do not bury debris and/or waste material on the project site, unless 

specifically allowed elsewhere in these specifications as backfill material. 
 
C. Haul unusable debris and waste material to an appropriate off-site dump 

area.   During loading operations, water down or provide other measures 
to prevent dust or other airborne contaminants. 

 
D. Vacuum, wet mop, or damp sweep when cleaning rubbish and fines which 

can become airborne from floors or other paved areas.  Do not dry sweep. 
 
E. Use enclosed chutes and/or containers to conveying debris from above 

the ground floor level. 
 
F. Clean-up shall include the collection of all waste paper and wrapping 

materials, cans, bottles, construction waste materials and other 
objectionable materials, and removal as required. Frequency of clean-up 
shall coincide with rubbish producing events.  The Contractor shall be 
responsible for all clean-up cost. 

 
1.03 DUST 
 

A. Prevent dust from becoming airborne at all times including non-working 
hours, weekends and holidays in conformance with the State Department 
of Health, Administrative Rules, Title 11, Chapter 60 - Air Pollution 
Control. 

 
B. Contractor is responsible for and shall determine the method of dust 

control. Subject to the Contractor’s choice, the use of water or 
“environmentally friendly chemicals” may be used over surfaces which 
create airborne dust. 

 
C. Construct or erect dust control barriers as required to retain dust within the 

project site area. 
 
D. Contractor is responsible for all damage claims resulting from failure to 

control airborne dust during all times that the site is under the Contractor's 
control. 
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1.04 NOISE 
 

A. Keep noise within acceptable levels at all times in conformance with the 
State Department of Health, Administrative Rules, Title 11, Chapter 46 - 
Community Noise Control.  Contractor shall obtain and pay for the 
Community Noise Permit from the State Department of Health when the 
construction equipment or other devices emit noise at levels exceeding 
the allowable limits. 

 
B. To reduce loud disruptive noise levels, ensure mufflers and other devises 

are provided on equipment, internal combustion engines and 
compressors. Maintain equipment to reduce noise to acceptable levels. 

 
C. Starting-up of construction equipment meeting allowable noise limits shall 

not be done prior to 8:00 a.m. without prior approval of the HHSC 
Representative.  Equipment exceeding allowable noise levels shall not be 
started-up prior to 8:00 a.m. 

 
1.05 EROSION 
 

A. During interim grading operations, the grade shall be maintained so as to 
preclude any damage to adjoining property from water and eroding soil. 

 
B. Install temporary berms, cut-off ditches and other provisions as required 

construction methods and operations.  Should there be a question if the 
temporary measures are insufficient to prevent erosion, the HHSC 
Representative shall make the final determination.  

 
C. Construct and maintain drainage outlets and silting basins as required to 

minimize erosion and pollution of waterways during construction.   
 
1.06 OTHERS 
 

A. Wherever trucks and/or vehicles leave the site and enter surrounding 
paved streets, Contractor shall prevent any material from being carried 
onto the pavement.  Waste water shall not be discharged into existing  
streams, waterways, or drainage systems such as gutters and catch 
basins unless treated to comply with the State Department of Health water 
pollution regulations.  The Contractor shall construct a vehicle wash-down 
area, within the project site, to remove all mud, gravel, etc., before leaving 
the site.   

 
B. Trucks hauling debris shall be covered as required by PUC Regulation.  

Trucks hauling fine materials shall be covered. 
 
C. No dumping of waste concrete will be permitted at the job-site. 
 
D. Except for rinsing of the hopper and delivery chute, and for wheel washing 

where required, concrete trucks shall not be cleaned on the job-site. 
 
E. Except in an emergency, such as a mechanical breakdown, all vehicle 
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fueling and maintenance shall be done in a designated area.  A temporary 
berm shall be constructed around the area when runoff can cause a 
problem. 

 
F. If allowed in this Contract, spray painting shall be done by the “airless 

spray” process only.  All other types of spray painting shall not be 
permitted.  

 
1.07 SUSPENSION OF WORK 
 

A. Violations of any of the above requirements or any other pollution control 
requirements which may be specified in the Specifications shall be cause 
for suspension of the work creating such violation.   

 
B. Reference the General Conditions Construction, dated 3/17/06 for the 

suspension procedures. 
 
C. The Architect and/or HHSC Representative may also suspend any 

operations which creates a pollution problems even if the problem does 
not violate the provisions of this Section.  In this instance, the work is 
considered a Change and subject to the provisions of the contract. 

 
PART 2 -  PRODUCTS (Not used) 
 
PART 3 -  EXECUTION (Not used) 
 
 
 
 END OF SECTION 
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DIVISION 2 - SITE WORK 
 
SECTION 02055 - SELECTIVE DEMOLITION AND REMOVAL 
 
PART I - GENERAL 
 
1.01 GENERAL REQUIREMENTS:  Furnish all labor, materials, tools and equipment 

necessary to complete all removal work and surface preparation work as 
specified herein. 

 
1.02 SPECIAL REQUIREMENTS: 
 

A. The Contractor shall visit the site, examine the areas and note all existing 
conditions and extent of work involved for the complete removal and 
surface preparation work required. 

 
B. The Contractor shall comply with pollution control regulations and safety 

code.  See POLLUTION CONTROL Section 01577 also. 
 
C. The project has been tested for hazardous materials including asbestos 

containing materials and lead-based paints.  The report, Limited 
Inspection Report for Asbestos and Lead-Based Paint, prepared by 
EnviroQuest, Inc. is attached as part of these specifications.  See Section 
01715 – EXISTING CONDITIONS – ASBESTOS / LEAD / HAZARDOUS 
MATERIALS SURVEY. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS:   
 

A. Damaged surfaces or items shall be patched by the Contractor with 
materials which are equal or better in quality. 

 
PART 3 - EXECUTION 
 
3.01 GENERAL 
 

A. All work shall be executed in an orderly and careful manner with due 
consideration for the remaining parts of the building. 

 
3.02 REMOVAL WORK 
 

A. Remove existing ceramic tile flooring down to setting bed down and 
including existing waterproofing, etc., as indicated on the drawings and/or 
specified herein. Remove 4 rows of wall base ceramic tile at perimeter of 
bath and shower walls, etc. as indicated on the drawings and/or specified 
herein.   

 
B. All dismantled materials having no salvage value as determined by the 

Architect or HHSC Representative shall become the property of the 
Contractor and shall be completely removed and hauled away from the 
premises.  Contractor shall recycle all materials to be disposed off to the 
greatest extent possible.    
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3.03 SURFACE PREPARATION WORK 
 

A. All surfaces to receive manufactured finishes shall be inspected by the 
manufacturer’s representative as approved for installation of new 
materials.  Should the manufacturer’s representative find discrepancies in 
the preparation work, all such discrepancies shall be corrected at no 
additional cost to the project.   

 
B. Contractor shall repair any damages occurring during the progress of the 

work. 
 
3.04 PATCHWORK:  All areas or surfaces damaged as a result of removal work shall 

be patched to match existing adjacent surfaces and/or areas to the satisfaction 
of the Architect. 

 
3.05 TEMPORARY BARRICADES 
 

A. The Contractor shall provide, erect and maintain safety barricades 
around the project areas during the execution of work under this contract 
including work done by other sections.  At the discretion and approval of 
the Architect and/or HHSC Representative, alternative means to provide 
safety around the project area are acceptable.  

 
B. Barricades shall be constructed from durable materials to provide 

necessary protection and security of the project area.   
 
C. The barricades shall remain until final acceptance of the project or until 

the hazardous condition no longer remains and approval is given by the 
Architect and/or HHSC Representative for their removal. 

 
3.06 CLEAN-UP 
 

A. From time to time, as directed by the Architect and/or HHSC 
Represenative, and at the completion of the removal work, remove from 
the site all rubbish, debris, fines, etc., accumulated from this work and 
leave the area neat and clean to the satisfaction of the Architect and/or 
HHSC Representative. 

 
B. After the completion of the repair work and before the final acceptance of 

the project, the Contractor shall clean all areas of all rubbish, debris, 
fines, etc. 

 
 
     END OF SECTION 
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SECTION 07900 – SEALANTS 
 
PART 1 – GENERAL 
 
1.01 GENERAL REQUIREMENTS:  Furnish all labor, materials, tools and equipment 

necessary to complete all sealant work as specified herein. 
 
1.02 GENERAL PROVISIONS 
 

Except as otherwise indicated, sealants shall be provided to establish and 
maintain weatherproof continuous seals on a permanent basis within recognized 
limitations of wear and aging for each application and type of sealant material.  
Provide at all joint locations where moisture penetration is possible or as 
required, and where indicated or required to finish the installation of two or more 
adjoining materials. 

 
1.03 SUBMITTALS 
 

A. Certificates of Compliance:  Submit certificates from the manufacturers 
attesting that materials meet the specified requirements. 

 
B. Manufacturers’ Descriptive Data:  Submit complete descriptive data for 

each type of material.  Clearly mark data to indicate the type the 
Contractor intends to provide.  Data shall state conformance to specified 
requirements.  Data for sealant and calking shall include application 
instructions, shelf life, mixing instructions for multicomponent sealants 
and recommended cleaning solvents. 

 
C. Colors:  Submit one sample of each color for each sealant and caulking 

type to verify that products match the adjacent finish colors.  Where 
colors are not indicated, submit not less than 6 different samples of 
manufacturers’ standard colors for selection. 

 
1.04 DELIVERY AND STORAGE 
 

Deliver materials to the job site in the manufacturers’ external shipping 
containers, unopened, with brand names, date of manufacture, color, and 
material designation clearly marked thereon.  Containers of elastomeric sealant 
shall be labeled as to type, class, grade, and use.  Carefully handle and store all 
materials to prevent inclusion of foreign materials. 

 
1.05 WARRANTY 
 

The Contractor shall execute to the Hospital a 2-year written warranty after the 
Project Acceptance Date that the installation will be watertight and that any leaks 
which develop during that period which are not due to improper use or willful 
damage will be repaired at no cost to the Hospital.  The guaranty shall provide 
the following at no cost to the Hospital: 
 
a. Repair of sealants as necessary to seal leaks which are attributable to 

faulty materials and/or workmanship. 
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b. Repair or replacement of damage to the building and/or its finishes, 

equipment and/or furniture when occasioned by such leaks. 
 
PART 2 – PRODUCTS 
 
2.01 MATERIALS 
 

Products shall conform to the reference documents listed for each use.  Color of 
sealant and calking shall match adjacent surface color unless specified 
otherwise.  For ASTM C 920 sealants, use a sealant that has been tested on the 
type(s) of substrate to which it will be applied. 
 
A. Interior Sealants:  ASTM C 920, Type S or M, Grade NS, Class 12.5, Use 

NT. For use to seal general building construction joints, windows, doors, 
etc. 

 
B. Floor Joint Sealant:  ASTM C 920, Type S or M, Grade P, Class 25, Use 

T.  Color of sealant shall be as selected. 
 

C. Sanitary Sealant:  ASTM C920, Type S, Grade NS, Class 25, Use NT, G 
and A. For use around plumbing fixtures and areas of high moisture.  
Single component acetoxy silicone sealant. 

 
D. Cleaning Solvents:  Provide types recommended by the sealant 

manufacturer. 
 
PART 3 – EXECUTION 
 
3.01 SURFACE PREPARATION 
 

Surfaces shall be clean, dry to the touch, and free from moisture, grease, oil, 
wax, lacquer, paint, or other foreign matter that would tend to destroy or impair 
adhesion.   

 
3.02 SEALANT PREPARATION 
 

Do not modify the sealant by addition of liquids, solvents, or powders.  Mix 
multicomponent elastomeric sealants in accordance with manufacturer’s printed 
instructions. 

 
3.03 APPLICATION 
 

A. Elastomeric Sealant Installation Standard:  Comply with the requirements 
of ASTM C 962 for the use of joint sealants as applicable to the 
materials, applications, and conditions required. 

 
B. Sealants:  Provide sealant compatible with the material to which it is 

applied.  Do not use a compound that has exceeded it shelf life or has 
become too jelled to be discharged in a continuous flow from the gun.  
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Apply the compound in accordance with the manufacturer’s instructions 
with a gun having a nozzle that fits the joint width.  Force sealant into 
joints to fill the joints solidly without pockets.  Sealants shall be uniformly 
smooth and free from wrinkles.  Upon completion of sealant application, 
roughen partially filled or unfilled joints, apply sealant, and tool smooth as 
specified. 

 
3.04 PROTECTION AND CLEANING 
 

A. Protection:  Protect areas adjacent to joints from compound smears.  
Masking tape may be used for this purpose if removed 5 to 10 minutes 
after the joint is filled. 

 
B. Cleaning:  Immediately scrape off fresh compound that has been 

smeared on masonry and rub clean with a solvent as recommended by 
the compound manufacturer.  Upon completion of compound application, 
remove all remaining smears and stains resulting therefrom and leave the 
work in a clean and neat condition. 

 
END OF SECTION 
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DIVISON 9 – FINISHES 
 

 
SECTION 09310 - CERAMIC TILE 
 
PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS:  Furnish all labor, materials, tools and equipment 

necessary to complete all ceramic tile work and surface preparation work as 
specified herein. 

 
1.02 SUBMITTALS 
 

A. Samples:  Samples of various ceramic tile and marble required shall be 
submitted to the Engineer for approval and for color and pattern 
selection.  Samples shall be identified as to grade and manufacturer.  
The full manufacturer's color selector board shall be submitted. 

 
B. Submittal:   
 

1. Submit manufacturer's product specifications including certificate 
of compliance to ANSI A137.1 

 
 2. Submit installation specifications complying with ANSI A108. 

 
C. Certificate:  Before installation of ceramic tile, the Standard Form of 

Master Grade Certificate signed by the Contractor and Manufacturer 
stating grade and kind of tile shall be submitted to the HHSC 
Representative.  All packages of tile shall be delivered to the job in 
sealed cartons bearing grade seals in conformance with U.S. Department 
of Commerce Simplified Practice Recommendation R61-61. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Provide ceramic wall tiles and ceramic floor tiles to match the existing as 
close as possible or as selected by the HHSC Representative. 

 
B. Ceramic Wall Tiles:  Standard grade, complying with ANSI A137.1. 

 
1. Ceramic wall tile and trims shall be dust-pressed, white non-

vitreous body, semi-cushion edges and bright glazed finish. 
 

2. Other shapes such as top and bottom trims for surface bullnose 
and cove base corners, etc. shall be provided to achieve a neat 
complete installation. 

 
C. Ceramic Floor Tile:  By domestic manufacturer, standard grade, 

complying with ANSI A137.1. 
 

a. Ceramic floor tile shall be 2" x 2" x 5/16" thick with semi-cushion 
edges and unglazed finish, porcelain ceramic mosaic, price group 
1, 2, and 3, to match existing as close as possible.   
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D. Pointing Grout for Ceramic Tile:  Commercial 100% solid epoxy tile grout, 
color to match existing as close as possible or as selected by the HHSC 
Representative. 

 
E. Water:  Fresh, clean and drinkable. 

 
F. Waterproofing Membrane: Showertec Foiltec laminated polyethylene 

waterproofing sheet membrane as manufactured by Profilitec or pre-
approved equal.  Furnish with all accessory products to provide a 
complete watertight installation. 

 
G. Thinset Mortar Setting Bed:  Latex-portland cement mortar conforming 

with ANSI A118.4 or dry-set mortar conforming with ANSI 118.1. 
 
PART 3 - EXECUTION 
 
3.01 PREPARATION 
 

A. Inspect, clean and repair/prepare all surfaces to receive new ceramic tile 
and waterproofing membrane. 

 
B. Coordinate work with other trades as necessary. 
 

3.02 INSTALLATION 
 

A. Waterproofing Membrane: 
 

1. Install waterproofing membrane in strict accordance with 
manufacturer’s written instructions and recommendations.  
Adhesives shall be as recommended by the manufacturer and 
fasteners shall be stainless steel.  
 

2. Where new waterproofing abuts existing waterproofing 
membrane, provide watertight seal.    

 
3. Perform water test prior to installation of mortar setting bed and 

ceramic tile.  
 

4. Provide standard lifetime material warranty from deterioration.    
 
B. Ceramic Tile: 

 
1. Installation shall be in accordance with ANSI A108.1 for floor tile.  

Work shall be carefully laid out in an endeavor to avoid cutting of 
tiles.  If cutting is necessary, all cut ends shall be rubbed smooth 
and even.  Lay out tile on floors and lengthwise on walls so that 
no tile less than 1/2 size occurs.  For height stated in feet and 
inches, maintain full courses to produce nearest attainable heights 
without cutting tile.  Align joints in wall tile vertically and 
horizontally.  No staggering of joints will be permitted.  All cutting 
and drilling shall be done without marring the surfaces and shall 
be done neatly to fit closely around pipes, fixtures and fittings so 
that cover plates will overlap cuts. 

 
2. Setting Procedures: 
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a. Install tiles by thinset method over sheet applied 
waterproofing membrane in conformance with ANSI 
A108.4.and following manufacturer’s written instructions 
and recommendations. 

 
b. Sound tiles after setting to ensure proper bonding.  Hollow 

sounding tiles shall be replaced. 
 
c. Allow tiles to set a minimum of 48 hours prior to grouting.  

Install grout in conformance with ANSI A108.10. 
 

C. Grouting and Pointing of Joints:  Joints shall be saturated with water and 
then grouted with a prepared tile grout mixed to a uniform creamy 
consistency by forcing the grout into the joints to the full depth.  Use gray 
color for floors and white for walls.  Take special care not to scratch 
glazed tile during this operation.  Remove surplus grout before it has 
hardened and leave the face of the tile clean.  Tool joints of cushion edge 
tile to depth of cushion. 
 

D. Curing Floors:  Apply reinforced kraft paper over floors as soon as 
pointing or grouting is completed.  Lap the paper not less than 6 inches 
and leave in place for 3 full days. 

 
E. Cleaning:  Upon completion of tile work, remove all rubbish, unused 

material, etc, and give the finished surface a thorough cleaning.  Do not 
use acid solution on glazed tile work.  Do not permit traffic on tile floors 
for 24 hours after laying.  Thereafter permit no traffic unless floors are 
covered with heavy paper.  Leave finished tile work clean and free from 
cracked, chipped or broken tile.  Protect tile work until acceptance of 
project. 

 
END OF SECTION 
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	C. The HHSC and/or Hospital will hold the Contractor liable for all the acts of Subcontractors and shall deal only with the Prime Contractor in matters pertaining to other trades employed on the job.
	D. Coordination:  Provide project interface and coordination to properly and accurately bring together the several parts, components, systems, and assemblies as required to complete the Work.
	1. Provide interface and coordination of all trades, crafts and subcontracts.  Ensure and make correct and accurate connections of abutting, adjoining, overlapping, and related work.  Provide anchors, fasteners, accessories, appurtenances, and inciden...
	2. Provide additional structural components, bracing, blocking, miscellaneous metal, backing, anchors, fasteners, and installation accessories required to properly anchor, fasten, or attach material, equipment, hardware, systems and assemblies to the ...
	3. Provide caulking, sealing, and flashing as required to waterproof the building complete and as required to insulate the building thermally and acoustically.  Include sealing, flashing, and related work as required to prevent moisture intrusion, air...
	4. Materials, equipment, component parts, accessories, incidental items, connections, and services required to complete the Work which is not provided by subcontractors shall be provided by the Contractor.

	A. The Hospital reserves the right at any time to contract for or otherwise perform other or additional work within the Project Contract Limits.  The Contractor of this project shall to the extent ordered by the HHSC Representative, conduct its work s...
	A. Furnish required submittals specified in this Section and in the Technical Sections.  Submittals include one or more of the following: shop drawings, color samples, material samples, technical data, material safety data information, schedules of ma...
	2. Changes shall be recorded immediately after they are constructed in place to assure they are not forgotten.  Record the changes in red pencil and where applicable, refer to the authorizing document or Change Order.  The field posted as-built drawin...
	3. The words “FIELD POSTED AS-BUILT” shall be labeled on the title sheet and certified by the Contractor as to accuracy and completeness as shown below:
	4. The words “FIELD POSTED AS-BUILT” shall be labeled on all sheets in the margin space to the right of the sheet number written from the bottom upward.
	5. The Index to Drawings shall be revised with the label “FIELD POSTED AS-BUILT” for each sheet. The index shall conclude with the following note: “A COMPLETE SET CONTAINS ____ SHEETS” with the total number of sheets comprising the set to be placed in...
	6. Any “FIELD POSTED AS-BUILT” drawing which the Architect determines does not accurately record the deviation may be corrected by the Architect and the Contractor shall be charged for the services.
	7. Submit the set of “FIELD POSTED AS-BUILT” drawings to the Architect and notify the HHSC Technical Representative no later than five (5) calendar days prior to the date of final inspection.
	8. “AS-BUILT” drawings will be prepared by the design consultant using the “FIELD POSTED AS-BUILT”.  Both sets of drawings will be sent to the Contractor for review and approval.  The Contractor shall retain the “FIELD POSTED AS-BUILT” drawings for re...

	A. The Construction Schedule completion date will be approved prior to award.  The daily activities of the Construction Schedule will be reviewed within fifteen (15) calendar days after the Notice to Proceed or upon earlier written instruction by HHSC.
	B. The schedule shall be related to the entire project to the extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the work. If requested by the Architect or HHSC Representative, the Contractor shal...
	C. Contractor shall prosecute the work according to the Schedule. The Architect and HHSC Representative shall rely on the reviewed Contractor’s Schedule and regular updates for planning and coordination.  The HHSC Representative’s review of the Contra...
	D. If the Architect issues a Field Order or Change Order or requires Force Account Work that affects the sequence or duration of work activities noted on the construction progress schedule, the Contractor shall promptly update the schedule.  This shal...
	A. Contractor shall meet with the hospital’s representative, weekly or other interval as determined, to discuss the progress of the Work.
	B. For each meeting, Contractor shall take meeting minutes and provide a list stating all items, work or material, which may cause a delay or have an impact on the project’s contractual dates.  The list shall be inclusive of items requiring action fro...
	A. Project Contract Limits (Contract Zone Limits) shown on the drawings indicate only in general the limits of the work involved. Perform necessary and incidental work, which may fall outside of these demarcation lines. Confine construction activities...
	PART 2 - MATERIALS
	PART 3 - EXECUTION


	A. Contractor and Subcontractors are expected to visit the site and make due allowances for difficulties and contingencies to be encountered.  Compare contract documents with work in place.  Become familiar, with existing conditions, the conditions to...
	B. Verify construction dimensions and elevations indicated on the drawings before any construction begins.  Any discrepancy shall be immediately brought to the attention of the Architect, and any change shall be made in accordance with the Architect’s...
	E. Obtain all field measurements required for the accurate fabrication and installation of the Work included in this Contract.  Exact measurements are the Contractor’s responsibility.
	F. Furnish or obtain templates, patterns, and setting instructions as required for the installation of all Work.  All dimensions shall be verified in the field.
	G. The Contractor shall accept the site in the condition which exists at the time access is granted to begin the Work.
	1. Verify existing conditions and dimensions shown and other dimensions not indicated but necessary to accomplish the Work.
	2. Locate general reference points and take action to prevent their destruction.  Lay out work and be responsible for lines, elevations and measurements and the work executed.  Exercise precautions to verify figures and conditions shown on drawings be...
	3. Before starting the Work, the Contractor and each Subcontractor, shall verify governing dimensions and shall examine adjoining work on which the Contractor’s work is in any way dependent.  No additional compensation will be allowed on account of di...

	A. Electricity - Make arrangements with the facilities for temporary use of electricity for construction use.
	B. Telephone - Make arrangements with the utility companies for temporary telephone service for construction use or utilize cellular phone service.
	C. Water - Make arrangements for temporary water use with the facilities.
	B. Before starting work to be applied to previously erected constructions, make a thorough and complete investigation of such recipient surfaces and determine their suitability to receive required additional construction and finishes. Contractor, at i...
	C. Commencement of work by any trade will be construed as acceptance of existing conditions and surfaces as being satisfactory for application of subsequent work, and full responsibility for finished results and assumption of warranty obligations unde...
	D. Protect existing work in a manner to prevent damage including interior work from damage by vandals or the elements.  Provide temporary protection. Use curtains, barricades, or other appropriate methods.  Take positive measures to prevent breakage o...
	E. Repairs and Replacements: In event of damage, promptly make replacements and repairs to the approval of the Architect and/or HHSC Representative and at no additional cost to the Hospital. Additional time required to secure replacements and to make ...
	A. Erect temporary construction barricade(s) to prevent unauthorized persons from entering the project area and to the extent required by the Architect and/or HHSC Representative.
	B. Maintain temporary construction barricade(s) throughout the duration of the Work. During the course of the project, the Architect and/or HHSC Representative may require additional barricades be provided for the safety of the public.  Contractor sha...

	A. General Contractor shall oversee cutting and patching of concrete, masonry, structural members and other materials where indicated on drawings and as job conditions require.  Unless noted elsewhere in the Drawings and Specifications, no cutting or ...
	B. Patching materials and workmanship shall be of equal quality to that indicated on the drawings, specified for new work, and/or to match the construction of item to be patched.
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	SECTION 01577 - POLLUTION CONTROL
	PART 1 - GENERAL

	A. Includes site and environmental control requirements.
	A. Burning of debris and/or waste materials on the project site is prohibited.
	B. Do not bury debris and/or waste material on the project site, unless specifically allowed elsewhere in these specifications as backfill material.
	C. Haul unusable debris and waste material to an appropriate off-site dump area.   During loading operations, water down or provide other measures to prevent dust or other airborne contaminants.
	D. Vacuum, wet mop, or damp sweep when cleaning rubbish and fines which can become airborne from floors or other paved areas.  Do not dry sweep.
	E. Use enclosed chutes and/or containers to conveying debris from above the ground floor level.
	F. Clean-up shall include the collection of all waste paper and wrapping materials, cans, bottles, construction waste materials and other objectionable materials, and removal as required. Frequency of clean-up shall coincide with rubbish producing eve...
	A. Prevent dust from becoming airborne at all times including non-working hours, weekends and holidays in conformance with the State Department of Health, Administrative Rules, Title 11, Chapter 60 - Air Pollution Control.
	B. Contractor is responsible for and shall determine the method of dust control. Subject to the Contractor’s choice, the use of water or “environmentally friendly chemicals” may be used over surfaces which create airborne dust.
	C. Construct or erect dust control barriers as required to retain dust within the project site area.
	D. Contractor is responsible for all damage claims resulting from failure to control airborne dust during all times that the site is under the Contractor's control.
	A. Keep noise within acceptable levels at all times in conformance with the State Department of Health, Administrative Rules, Title 11, Chapter 46 - Community Noise Control.  Contractor shall obtain and pay for the Community Noise Permit from the Stat...
	B. To reduce loud disruptive noise levels, ensure mufflers and other devises are provided on equipment, internal combustion engines and compressors. Maintain equipment to reduce noise to acceptable levels.
	C. Starting-up of construction equipment meeting allowable noise limits shall not be done prior to 8:00 a.m. without prior approval of the HHSC Representative.  Equipment exceeding allowable noise levels shall not be started-up prior to 8:00 a.m.
	A. During interim grading operations, the grade shall be maintained so as to preclude any damage to adjoining property from water and eroding soil.
	B. Install temporary berms, cut-off ditches and other provisions as required construction methods and operations.  Should there be a question if the temporary measures are insufficient to prevent erosion, the HHSC Representative shall make the final d...
	C. Construct and maintain drainage outlets and silting basins as required to minimize erosion and pollution of waterways during construction.
	A. Wherever trucks and/or vehicles leave the site and enter surrounding paved streets, Contractor shall prevent any material from being carried onto the pavement.  Waste water shall not be discharged into existing  streams, waterways, or drainage syst...
	B. Trucks hauling debris shall be covered as required by PUC Regulation.  Trucks hauling fine materials shall be covered.
	C. No dumping of waste concrete will be permitted at the job-site.
	D. Except for rinsing of the hopper and delivery chute, and for wheel washing where required, concrete trucks shall not be cleaned on the job-site.
	E. Except in an emergency, such as a mechanical breakdown, all vehicle fueling and maintenance shall be done in a designated area.  A temporary berm shall be constructed around the area when runoff can cause a problem.
	F. If allowed in this Contract, spray painting shall be done by the “airless spray” process only.  All other types of spray painting shall not be permitted.
	A. Violations of any of the above requirements or any other pollution control requirements which may be specified in the Specifications shall be cause for suspension of the work creating such violation.
	B. Reference the General Conditions Construction, dated 3/17/06 for the suspension procedures.
	C. The Architect and/or HHSC Representative may also suspend any operations which creates a pollution problems even if the problem does not violate the provisions of this Section.  In this instance, the work is considered a Change and subject to the p...
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